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I. HISTORY OF THE CASE - o

On November 6, 2015, Virginia Electric and Power Company (“Dominion” or “Company’’)
filed an application (“Application™) with the State Corporation Commission (“Commission”) for a
certificate of public convenience and necessity (“CPCN”) authorizing the construction and
operation of new electrical facilities in Loudoun and Prince William Counties and the Town of
Haymarket, Virginia, pursuant to § 56-46.1 of the Code of Virginia (“Code”) and the Utility
Facilities Act, § 56-265.1 ef seq. of the Code.

The Application proposes to: (i) convert Dominion’s existing 115 kilovolt (“kV”)
Gainesville-Loudoun Line #124 (“Line #124”) located in Prince William and Loudoun Counties, to
230 kV; (ii) construct a new 230-34.5 kV substation in Prince William County on property to be
owned by the Company (“Haymarket Substation™); and (iii) construct a new 230 kV double circuit
transmission line in Prince William County and the Town of Haymarket approximately 5.1 miles in
length, from a tap point on converted Line #124, approximately one-half mile north of Dominion’s
existing Gainesville Substation, to the new Haymarket Substation (collectively, the “Project™).'

The Application, appendix to the Application (“Appendix”),> and Dominion’s supporting
testimony and exhibits represent the Project is necessary so Dominion can: (i) provide electric
service to an existing retail customer (“Customer”) for a new data center located adjacent to the
Customer’s existing data center;? (ii) maintain reliable electric service to customers in the
Haymarket load area; and (iii) comply with mandatory North American Electric Reliability

" Ex. 3 (Application) at 2.

2 The Appendix, which was marked and admitted as a part of Ex. 3, contains detailed information related to the Project
filed in response to the Commission’s Division of Energy Regulation’s “Guidelines of Minimum Requirements for
Transmission Line Applications Filed Under Virginia Code Section 56-46.1 and The Utility Facilities Act.”

? Pursuant to confidentiality agreements between the Company, the Customer, and Prince William County, and
agreements to adhere to a Protective Ruling entered by the Hearing Examiner on March 15, 2016, the identity of the
-Customer was not disclosed by any of the parties or Commission Staff during the hearings in this case. However,
numerous public witnesses, including several state and local representatives, identified who they believe is the
Customer building the new data center, as well as the name of the Customer’s Chief Executive Officer (“CEO”), who
allegedly ignored hundreds of letters and emails seeking information about the Customer’s new data center. However,
the specific identity of the Customer and its CEO are not relevant to my findings and recommendations in this Report.
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Corporation (“NERC”) standards for transmission facilities and the Company’s transmission
planning criteria.* The proposed in-service date for the Project is June 1, 2018.°

The Company’s Application contains five routes for the Commission’s consideration for the
proposed Haymarket transmission line.®

1. I-66 Overhead Route

The proposed route, referred to as the 1-66 Overhead Route, is approximately 5.1 miles in
length with an estimated cost of $51 million.” The route begins at a tap point on Line #124 near the
end of Cushing Road (SR 781) and travels northwest for 0.3 mile crossing to the north side of I-66.
The route then heads in a westerly direction for another 1.7 miles paralleling the north side of [-66
utilizing Virginia Department of Transportation (“VDOT?”) right-of-way (“ROW™) to the extent
feasible. The general alignment of the 1-66 Overhead Route is outside of the I-66 sound wall
(approximately 15 feet to 40 feet) to reduce the restrictions on construction due to the need for
potential lane closures and/or construction timing restrictions. The route crosses multiple on/off
ramps of [-66, University Boulevard, and Lee Highway (US 29). From the Lee Highway (US 29)/
1-66 interchange, the route heads southwest for 0.1 mile before turning and heading northwest 1.9
miles following the northern side of I-66 and crossing Catharpin Road (SR 676) and Old Carolina
Road. The route then crosses to the south side of I-66 and heads in a southwest direction for 0.3
mile crossing James Madison Highway (US 15). The route then heads in a southwest direction for
0.1 mile, crossing John Marshall Highway (SR 55), and continues northwest on the south side of
John Marshall Highway (SR 55) 0.4 mile before turning south and terminating at the proposed
Haymarket Substation.

The proposed I-66 Overhead Route also includes two route variations, referred to as the
Walmart Variation and the Jordan Lane Variation. The Walmart Variation will route the line
behind a Walmart located at the intersection of John Marshall Highway (SR 55) and James Madison
Highway (US 15). The Jordan Lane Variation is a minor variation of the proposed [-66 Overhead
Route that may be necessary if Dominion cannot secure an overhead easement over Jordan Lane.

2. Carver Road Alternative Route

The Carver Road Alternative Route is approximately 6.7 miles in length with an estimated
cost of $61.9 million.® The route begins at a tap point on Line #124 near the end of Cushing Road
(SR 781) and travels northwest for 0.3 mile crossing to the north side of I-66. The route then heads
in a westerly direction for another 1.7 miles paralleling the north side of I-66, utilizing VDOT ROW
to the extent feasible. The route crosses multiple on/off ramps of I-66, University Boulevard, and
Lee Highway (US 29) on the same path as the proposed 1-66 Overhead Route for the first 2.08
miles. The route then heads southwest for approximately 0.5 mile crossing to the south side of I-66

* Ex. 3 (Application) at 1-2, (Appendix) at 1-30; Ex. 4 (Gill Direct) at 8-10; Ex. 6 (Potter Direct) at 3-5.

> Ex. 3 (Application) at 3.

¢ See Ex. 10 (Thommes Direct) at 7-10; Ex. 3 (Appendix) at 31-36, 117-121; Ex. 17 (McCoy Direct) at Appendix ILi.
" The estimated cost includes $30.2 million for transmission line construction and $20.8 million for substation work.

See Ex. 19 (Joshipura Direct) at 16.
8 The estimated cost includes $41.1 million for transmission line construction and $20.8 million for station and

substation work. See Ex. 19 (Joshipura Direct) at 16.

TECOTITET



and generally paralleling the north side of Lee Highway (US 29). After crossing Daves Store Lane,
the route follows the northern side of Daves Store Lane for 0.2 mile and then crosses Daves Store
Lane a second time. The route then continues northwest for 0.2 mile crossing Daves Store Lane and
John Marshall Highway (SR 55), utilizing VDOT ROW to the extent feasible. From here, the route
heads southwest for about 0.2 mile before heading northwest along the Norfolk Southern Railroad
tracks for about 0.1 mile. The route then crosses the railroad tracks and continues in a southwest
direction for about 0.7 mile crossing Yountville Drive and Somerset Crossing Drive. The route then
travels southwest for about 0.3 mile, crossing Carver Road, and then heads in a generally northwest
direction for 0.5 mile before crossing Old Carolina Road. From here, the route generally continues
northwest for 0.6 mile passing through forested areas surrounding residences and crossing
Haymarket Drive. The route then heads northeast for 0.2 mile before turning west for another 0.2
mile. The route then follows the eastern side of James Madison Highway (US 15) for 0.1 mile,
crosses James Madison Highway (US 15), and heads southwest for approximately 0.3 mile before
heading northeast for about 0.2 mile and terminating at the proposed Haymarket Substation.

3. Madison Alternative Route

The Madison Alternative Route is approximately 8.2 miles in length with an estimated cost
of $67.8 million.’ The route begins at a tap point on Line #124 near the end of Cushing Road
(SR 781) and follows the same path as the Carver Road Alternative Route for 4.7 miles to a point
on the south side of Carver Road before crossing Old Carolina Road. At this point, the Carver Road
Alternative Route heads northwest to follow Carver Road, while the Madison Alternative Route
deviates from the Carver Road Alternative Route and heads southwest for approximately 1.6 miles.
This segment of the route crosses Old Carolina Road and Thoroughfare Road. The route then
crosses James Madison Highway (US 15) and continues northeast for 0.7 mile, following the west
side of the highway and crossing Thoroughfare Road, Hokie Place, and Market Ridge Boulevard.
Continuing northeast, the route then crosses James Madison Highway (US 15) and follows the
eastern side of the highway for about 0.5 mile before meeting back with the Carver Road
Alternative Route just south of North Fork Broad Run. The route then follows the same path as the
Carver Road Alternative Route for the remaining 0.6 mile and terminates at the proposed
Haymarket Substation.

4. 1-66 Hybrid Alternative Route

The I-66 Hybrid Alternative Route is approximately 5.3 miles in length with an estimated
cost of $166.7 miltion."® The 1-66 Hybrid Alternative Route would utilize both overhead and
underground transmission lines between the tap point on Line #124 and the Haymarket Substation.
The route begins at a tap point on Line #124 near the end of Cushing Road (SR 781) and follows
the same path as the proposed I-66 Overhead Route for 2.1 miles until it crosses to the south side of
I-66 and reaches a proposed transition station, where an overhead to underground transition would
occur. The proposed transition station is located on the west side of the intersection of I-66 and Lee
Highway (US 29). At this point, the underground segment of the I-66 Hybrid Alternative Route is

® The estimated cost includes $47 million for transmission line construction and $20.8 million for station and substation
work. See Ex. 19 (Joshipura Direct) at 16.

19 The estimated cost includes $111.3 million for transmission line construction and $55.4 million for station and
substation work, including the construction cost of a transition station. See Ex. 19 (Joshipura Direct) at 16.
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offset approximately 25 feet from the proposed sound wall along the 1-66 corridor. The route heads
northwest and continues along the southemn side of I-66 for 0.7 mile, utilizing VDOT ROW to the
extent feasible. After crossing Catharpin Road (SR 676), the route continues northwest, crossing
I-66, for approximately 1.2 miles following the north side of I-66. The route then crosses I-66 and
follows the south side of [-66 and an associated eastbound on-ramp for about 0.3 mile. After
crossing James Madison Highway (US 15), the route follows the western side of the highway for
about 0.1 mile, crosses John Marshall Highway (SR 55), and then continues northwest on the south
side of John Marshall Highway (SR 55) for approximately 0.3 mile before heading south and
terminating at the proposed Haymarket Substation.

5. Railroad Alternative Route

The Railroad Alternative Route is approximately 5.7 miles in length with an estimated cost
of $55.1 million.!" The route begins at a tap point on Line #124 near the end of Cushing Road
(SR 781). From the tap point, the route follows the Carver Road Alternative Route for the first 3.5
miles to a point west of the John Marshall Highway (SR 55) and the Norfolk Southern Railroad
crossings. The route then follows the southern side of the railroad and the northern side of North
Fork Broad Run for 1.0 mile. This segment of the route passes through the Town of Haymarket.
After crossing Jefferson Street (SR 625), the route crosses North Fork Broad Run and continues on
the south side of the stream for 0.3 mile before the route meets up with the Carver Road Alternative
Route and follows it for the remaining 0.8 mile into the proposed Haymarket Substation.

A map depicting the proposed I-66 Overhead Route and alternative routes presented for the
Commission’s consideration is attached to this Report as Attachment A.

On December 11, 2015, the Commission issued an Order for Notice and Hearing
(“Scheduling Order”) that, among other things, docketed the Application; assigned a Hearing
Examiner to conduct all further proceedings in this matter; directed the Company to provide public
notice of its Application; established a procedural schedule for the participation of interested
parties; directed the Commission’s Staff to investigate the Application and file testimony and
exhibits; scheduled local hearings at the Battlefield High School in Haymarket, Virginia, on
February 24 and March 14, 2016, to receive testimony from public witnesses; and scheduled an
evidentiary hearing on May 10, 2016, in the Commission’s courtroom in Richmond, Virginia, to
receive evidence on the Company’s Application. On February 8, 2016, a Hearing Examiner’s
Ruling was entered scheduling an additional local hearing at the Battlefield High School on May 2,
2016, given the significant interest generated by the Company’s Application from individuals,
businesses and state and local government officials.

As noted in the Commission’s Scheduling Order, the Staff requested the Department of
Environmental Quality (“DEQ”) to coordinate a review of the Project by state and local agencies

" The estimated cost includes $34.3 million for transmission line construction and $20.8 million for station and
substation work. See Ex. 19 (Joshipura Direct) at 16.
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and to file a report on the review. On January 21, 2016, DEQ filed its report on the Company’s
Application (“DEQ Report”).'* The DEQ Report summarizes potential impacts of the proposed
I-66 Overhead Route and the four alternative routes presented by the Company, contains numerous
recommendations for minimizing those impacts, and outlines the Company’s responsibilities for
compliance with legal requirements governing environmental protection. The DEQ Report, as
amended,'? included the following Summary of Recommendations:

(i) Alternative Recommendations

e The DEQ Office of Wetlands and Stream Protection recommends the I-66
Hybrid Alternative Route be approved, as it has the least amount of
wetland impacts (REVISED Wetland Impact Consultation dated June 2,

2016).

e The Department of Historic Resources finds that the I-66 Hybrid
Alternative [Route] appears to have the least overall potential impact to
recorded historic resources (Environmental Impacts and Mitigation, item

9(d), page 22).

¢ Prince William County concludes that the I-66 Hybrid [A]lternative
[Route] is the only alternative that adequately minimizes negative
impacts to the County’s cultural resources and to existing and planned
residential communities and businesses (Environmental Impacts and
Mitigation, item 13 (&), page 26). In addition, on August 4, 2015, the
Board of County Supervisors adopted resolution 15-508 declaring that
any proposal to install new or re-fit high-voltage transmission lines shall
be supported only if the lines are buried in the right-of-way of I-66 from
its intersection with US Route 29 through Haymarket and beyond
(Environmental Impacts and Mitigation, item 13(b), page 25).

(ii) Summary of General Recommendations

If the Commission decides to grant a CPCN for the Project, irrespective of the alternative
selected, DEQ offered the following recommendations which are not listed in any order of priority:

¢ Conduct an on-site delineation of wetlands and streams within the project
area with verification by the U.S. Army Corps of Engineers, using
accepted methods and procedures, and follow DEQ’s recommendations to

"2 Ex. 27 (The DEQ Report was admitted into the record as Exhibit 27 during the June 22 evidentiary hearing).

" The DEQ’s Office of Wetlands and Stream Protection initially recommended that the I-66 Overhead Route be
approved because it believed the route had a lower probability of wetlands than the alternative routes identified by
Dominion. However, after recalculating the impact of the proposed and alternative routes on wetlands, the Office of
Wetlands and Stream Protection revised its initial recommendations and, instead, filed a revised Wetland Impact
Consultation on June 2, 2016, recommending that the 1-66 Hybrid Alternative Route be approved because it would have
the least amount of wetland impacts.
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avoid and minimize impacts to wetlands and streams (Environmental
Impacts and Mitigation, item 1(b), pages 9 and 10).

Take all reasonable precautions to limit emissions of oxides of nitrogen
and volatile organic compounds, principally by controlling or limiting the
burning of fossil fuels (Environmental Impacts and Mitigation, item 5(c),
page 14).

Reduce solid waste at the source, reuse it and recycle it to the maximum
extent practicable, and follow DEQ’s recommendations to manage waste,
as applicable, (Environmental Impacts and Mitigation, item 6(d) (ii), page
16).

Coordinate with the Department of Conservation and Recreation for
updates to the Biotics Data System database (if the scope of the project
changes or six months passes before the project is implemented)
(Environmental Impacts and Mitigation, item 7(c) (v), page 19).

Coordinate with the U.S. Fish and Wildlife Service and Department to
ensure compliance with federal guidelines for the protection of the
Northern long-eared bat (Environmental Impacts and Mitigation, item 8(c)

(i), page 20).

Coordinate with the Department of Game and Inland Fisheries regarding
its general recommendations to protect wildlife resources (Environmental
Impacts and Mitigation, item 8(c) (ii), page 20).

Coordinate with the Department of Historic Resources regarding
recommendations to conduct comprehensive architectural and
archaeological surveys to evaluate identified resources for listing in the
Virginia Landmarks Register and National Register of Historic Places; and
to avoid, minimize, or mitigate for adverse impacts to VLR- and NRHP-
eligible resources (Environmental Impacts and Mitigation, item 9(c), page
22).

Coordinate with the Virginia Outdoors Foundation regarding its
recommendation to consider alternatives of less visual impact to avoid or
minimize any adverse impacts to open space properties (e.g. Bull Run
Mountain Natural Area Preserve) and their public values (Environmental
Impacts and Mitigation, item 10(c), page 23).

Coordinate with Prince William County in its discussion with the Virginia
Department of Transportation on an I-66 Hybrid [A]lternative [Route] that
includes the installation of buried transmission lines (Environmental
Impacts and Mitigation, item 13(c), page 26).
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e Follow the principles and practices of pollution prevention to the extent
practicable (Environmental Impacts and Mitigation, item 14, pages 26 and
27).

o Limit the use of pesticides and herbicides to the extent practicable
(Environmental Impacts and Mitigation, item 15, page 27).

On or before March 1, 2016, Notices of Participation were filed by Southview 66, LLC
(“Southview™), FST Properties, LLC (“FST”), Somerset Crossing Home Owners Association, Inc.
(“Somerset”), the Coalition to Protect Prince William County (“Coalition”),'* and Old Dominion
Electric Cooperative (“ODEC”)."

On March 8, 2016, Somerset and Heritage filed a Joint Motion of Somerset Crossing Home
Owners Association and Heritage for Expedited Consideration and Extension of Procedural Dates.
On March 21, 2016, a Hearing Examiner’s Ruling was entered granting the motion and extending
the dates for the filing of direct testimony by the respondents and Staff, rebuttal testimony by
Dominion, and public comments. In addition, the evidentiary hearing on the Application was
continued to June 21, 2016, with the original evidentiary hearing date of May 10, 2016, retained on
the Commission’s docket for the purpose of receiving testimony from public witnesses.

On April 22, 2016, FST filed a Motion of Respondent FST Properties to Consider
Adjustment to Certain Routes. In its motion, FST requested that a small segment of the proposed
[-66 Overhead Route and 1-66 Hybrid Alternative Route be adjusted to avoid running across the
front of FST’s property facing John Marshall Highway (SR 55) (“FST Route Variation™).
Dominion filed a response on May 3, 2016, stating it had no objection to FST’s motion or
consideration of the proposed FST Route Variation. In its response, the Company also proposed a
slight adjustment to the FST Route Variation, called the FST Optimization Route, in order to
eliminate the sharp angles in the proposed FST Route Variation. On May 6, 2016, a Hearing
Examiner’s Ruling was entered g,ranting FST’s motion and directing Dominion to provide notice of
both proposed route variations.'

Hearings to receive the testimony of public witnesses were held at the Battlefield High
School auditorium in Haymarket, Virginia, on February 24, March 14, and May 2, 2016, and in the
Commission’s courtroom in Richmond, Virginia, on May 10, 2016. The evidentiary hearing was
held on June 21 and 22, 2016, in the Commission’s courtroom. Post-Hearing Briefs were filed on
August 5, 2016, by Dominion, Somerset, the Coalition, FST, Southview, and the Commission Staff.

" The Coalition did not file testimony in this case but did participate by making an opening statement, cross-examining
witnesses and filing a Post-Hearing Brief.

' ODEC filed a Notice of Participation and written comments but did not otherwise participate in the case. Prince
William County Board of Supervisors filed a Notice of Participation on February 29, 2016, but subsequently filed a
Maotion to Withdraw on March 16, 2016, which was granted by a Hearing Examiner’s Ruling entered on March 22,
2016. Heritage Hunt HT, LLC, Heritage Hunt Commercial, LLC, Heritage Hunt Retail, LLC, Heritage Hunt Office
Condominium, LLC, Heritage Sport & Health, LLC, RBS Holdings, LLC, and BKM at Heritage Hunt LLC
(collectively “Heritage™) filed a consolidated Notice of Participation and testimony and exhibits in this case, but
withdrew as a party when the evidentiary hearing convened on June 21, 2016.

'® An aerial photograph showing the proposed FST Route Variation and Dominion’s proposed FST Optimization Route
is attached to Ex. 13 (Antelo Direct) as Exhibit 3 (Attachment A).
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On August 18, 2016, Dominion filed a letter alleging that the Staff “offers new evidence in
its post-hearing brief in support of allocating a large portion of the cost of this transmission project
to a single retail customer.”’” Dominion, therefore, requested “that the Hearing Examiner’s Report
either strike such evidence, or make clear that such evidence was not considered in the
determination of the recommended and final decision in this matter.”'®

On August 19, 2016, a Hearing Examiner’s Ruling was entered treating Dominion’s letter as
a motion, allowing the Staff and parties to file a response, and giving Dominion the opportunity to
file a reply to any responses filed by the Staff and parties. On August 26, 2016, responses were
filed by the Commission Staff, Somerset, and the Coalition. On September 2, 2016, Dominion filed
a reply.

Having considered Dominion’s motion, the responses of Staff and other parties, and
Dominion’s reply, I find Dominion’s motion should be denied. The Staff’s Post-Hearing Brief does
not introduce any new factual evidence into the record. Instead, the Staff’s Post-Hearing Brief
addresses “legal issues,” such as the recovery of costs from the Customer developing the new data
center (a major issue in this case), various means by which such costs could be recovered from the
Customer, and responds to Dominion’s argument that such cost recovery is preempted by federal
law. Accordingly, since I find the Staff’s Post-Hearing Brief does not introduce any new factual
evidence into the record, Dominion’s motion is denied.

II. SUMMARY OF THE RECORD

As with most applications requesting authority to construct an overhead transmission line in
Northern Virginia, this case generated significant interest from members of the General Assembly,
local government officials and members of the public residing in western Prince William County
(the “County”) and the Town of Haymarket (the “Town”). Over 500 written and electronic
comments were filed with the Commission addressing the Application, and 161 public witnesses
appeared and testified at the hearings. Virtually all of the comments and public witness testimony
opposed Dominion’s proposed I-66 Overhead Route, with only a few limited exceptions.'® The
local hearings also were well attended by the public, particularly during the evening sessions when
the Battlefield High School auditorium was filled to capacity. All of the comments and testimony,
with the limited exceptions noted in footnote 19 below, contained a common theme: (i) deny the
Application; (ii) if there is a demonstrated need for the Project, approve the 1-66 Hybrid Alternative

'" Dominion Letter at 2.

" Id. at 4.

' As will be discussed later in this Report, those supporting the proposed 1-66 Overhead Route included ODEC;
Senator Frank W. Wagner, representing the 7" Senatorial District; Delegate Terry Gilgore, representing the 1* House
District; several local Chambers of Commerce; Steve Merteli, who testified at the March 14, 2016, hearing that he was
not taking a position on any route proposed by Dominion but that he favored the least expensive option, which is the
1-66 Overhead Route (see March 14 Tr. 454); and an electronic comment filed by Juanita Lynn of Woodbridge,
Virginia, on February 25, 2016.
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Route; and giii) require the Customer to pay for undergrounding the transmission line, not
ra‘cepayers.2

1. Testimony and Comments from State and Local Government Officials

Delegate Robert “Bob” Marshall, representing the 13" House District, criticized
Dominion, the County and the Customer during the planning phase of the new data center and
transmission line, as well as Dominion’s decision to propose the construction of the I-66 Overhead
Route.?' Delegate Marshall testified that Dominion’s transmission line siting proposals have
presented the public with one shocking surprise after another. He testified that he and Senator
Richard “Dick” Black, representing the 13" Senatorial District, became engaged early in the
planning process of the proposed Haymarket transmission line by sending a letter to 2600 homes in
their districts alerting their constituents of Dominion’s intention to build a new transmission line in
the area. However, by the time the Company had its public meeting ten days later, Delegate
Marshall testified that Dominion had changed the route of the line.

He further testified that Dominion had shown insensitivity and outright hostility toward the
rights of homeowners who purchased their homes without ever being told that their greatest
investment could end up in the path of 110-foot transmission line towers. When the community
rallied in support of the I-66 Hybrid Alternative Route, Delegate Marshall testified that Dominion
chose the I-66 Overhead Route in total disregard of the will of the people they serve.

Delegate Marshall further testified that, in what he described as another example of
Dominion’s disregard for the people it serves, the Company opposed his House Bills 1297, 120, and
121, which would have: (i) given localities the authority to require data centers requiring 150 kV or
more of electric service to locate in industrial zoned areas or underground their transmission lines;
and (ii) eliminated the preferential sales tax exemption on personal property belonging to data
centers if they located outside industrial zoned areas.

Delegate Marshall also claimed that Dominion is unconcerned about reducing other people’s
home values by building unsightly power towers without compensating homeowners in any way.
He said that Dominion seeks to adversely affect residents by making them pay for the Customer’s
predatory business decision to locate outside of an industrial zoned area due to an anomaly in the

 Given the consistent and repetitive nature of the testimony from public witnesses, this Report will not summarize the
testimony of each individual public witness. Instead, the Report will summarize the testimony of each member of the
General Assembly and each locally elected representative who testified at the hearings. The Report will then
summarize the testimony of the other public witnesses as a group, without naming them or summarizing their testimony
individually.

! February 24 Tr. 123-130 (Delegate Marshall’s statement was read into the record by Elena Schlossberg); March 14
Tr. 266-280, 340-342; May 2 Tr. 35-48. (Marshall Testimony).
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County’s zoning ordinances.”? Additionally, Delegate Marshall testified that to add insult to injury,
local residents would be forced to foot the bill for the transmission line to serve the Customer’s new
data center.

Delegate Marshall also questioned the hearing dates scheduled by the Commission, claiming
the Commission scheduled hearings in order to accommodate Dominion’s construction schedule
instead of honoring the requests of several members of the General Assembly for hearing dates that
did not conflict with the 2016 session of the General Assembly. He further testified that if the
Commission approves Dominion’s Application, the Commission would be demonstrating that it is
more concerned with satisfying the wishes of a “giant corporation” than the general welfare of the
people who would be impacted by the construction of 110-foot tall power lines.

Delegate Marshall also testified that the County Attorney’s Office refused to answer
Freedom of Information Act requests about the new data center because it had entered into a
confidentiality agreement with the Customer. He further testified the Customer’s CEO had failed to
respond to any of the 400 emails and letters from community members and leaders upset about his
decision to build one or more data centers outside of an industrial area.

Finally, Delegate Marshall questioned why the Customer should get a free ride with the new
transmission line while Dominion’s customers would be forced to pay for the cost of the
Customer’s infrastructure that would not benefit them. He noted that homeowners who build their
" own homes have to pay Dominion to have electric service extended to their homes and the
Customer should likewise pay for the line extension to its data center. He asked “[w]hy the double
standard, one for the rich, favored and powerful corporations, and another for the rest of us?** In
closing, Delegate Marshall testified he supported the [-66 Hybrid Alternative Route with the
Customer paying for undergrounding the line.

Delegate Tim Hugo, representing the 40™ House District, testified that he is not opposed to
progress and economic development in the County, but he has “deep, deep concerns” about the 1-66
Overhead Route because it would impede the value of people’s homes and their quality of life. 2
Delegate Hugo testified that the Customer “doesn’t fit” in the area and suggested there are two
options available to the Commission to protect people’s property values and their quality of life:

(i) move the new data center to Innovation Park, which is an area designated by the County for
industrial use located near the City of Manassas and George Mason University’s Manassas campus;
or (i1) choose the 1-66 Hybrid Alternative Route.

22 The anomaly Delegate Marshall was referring to in the County’s zoning ordinances was the ability of a landowner in
a commercial zoned area to develop and build, by right, a data center without obtaining a special use permit from the
County. This anomaly subsequently has been addressed and rectified. On May 17, 2016, the County Board of
Supervisors amended its zoning ordinances to eliminate data centers as a by right use in all commercial zoned areas
except those contained within a defined Data Center Opportunity Zone Overlay District. Although data centers remain
an allowable use in commercial zoned areas, they are no longer a by right use but require a special use permit from the
County unless they are located in the County’s Data Center Opportunity Zone Overlay District. See Ex. 37 (Weir
Comments) at 5.

% February 24 Tr. 129.

 March 14 Tr. 313-317 (Hugo Testimony).
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Delegate John Bell, representing the 87" House District, also supported the I-66 Hybrid
Alternative Route.”’ He testified that the impact on businesses, home values, the environment, and
aesthetics would be less with the I-66 Hybrid Alternative Route. He further testified that many
homes and developments in the Haymarket area were built with distribution lines placed
underground, and that an overhead transmission line would “undo” what homeowners have tried to
accomplish. He also testified that while we live in a divided political world today, everyone agrees
that the 1-66 Overhead Route is the worst plan for residents. Delegate Bell asked the Commission
to honor the wishes of the residents and approve the I-66 Hybrid Alternative Route.

Senator Richard H. Black, representing the 13™ Senatorial District, also opposed the
proposed 1-66 Overhead Route.”® He testified that there has been absolute unity within the
community against placing the transmission line and towers overhead in a way that is going to
adversely impact property values. He testified the I-66 Overhead Route would cut right through
neighborhoods and would impact the property values of “hundreds and hundreds” of people in a
very dramatic and negative fashion. During his testimony, Senator Black asked for a show of hands
of those in attendance who supported the [-66 Hybrid Alternative Route. Based on the Hearing
Examiner’s observations, there appeared to be unanimous support for the [-66 Hybrid Alternative
Route.

There also were several local government officials who testified in opposition to the
proposed 1-66 Overhead Route.

Corey Stewart, Chairman of the County Board of Supervisors, appeared and testified in his
individual capacity.”” He claimed that Dominion had exhibited a consistent pattern “to intimidate,
confuse and belittle the citizens of Prince William County’*® when siting the transmission line. He
explained how early in the planning process Dominion favored the Railroad Alternative and how
residents of the Somerset Crossing and Greenhill Crossing subdivisions came to the County for
protection. In an effort to make it much more difficult for Dominion to build the transmission line
using the Railroad Alternative Route, Somerset granted the County an open space easement along a
corridor separating the Somerset Crossing and Greenhill Crossing subdivisions. The easement
would require County consent before the transmission line could be built along the Railroad
Alternative Route. In response to Somerset’s grant of the open space easement to the County,
Dominion proposed the 1-66 Overhead Route, which Mr. Steward described as “disgusting.” He
testified that he does not believe that Dominion has acted in good faith, and that the Company is
overestimating the cost of the I-66 Hybrid Alternative Route. He further testified that the I-66
Overhead Route would have a detrimental effect on the homeowners along 1-66 and the historic
resources in the area.

Pete Candland, a member of the County Board of Supervisors representing the Gainesville
District, appeared and testified in his individual capacity.”’ He lives in the Parks of Piedmont
subdivision adjacent to [-66. He testified that he would be able to see the transmission line from his

¥ May 2 Tr. 9-13 (Bell Testimony).

% 1d. at 13-16 (Black Testimony).

%7 February 24 Tr. 64-69 (Stewart Testimony).

8 Id. at 65.

% 14 151-155; May 2 Tr. 87-92 (Candland Testimony).
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home if the I-66 Overhead Route is approved. He further believes the Customer was wrong to place
the data center in the Haymarket area, and that the proposed 1-66 Overhead Route simply adds
insult to injury to every resident in the area. He explained that he is not against data centers, but he
is against increasing his constituents’ electric bills to construct the line, which he described as
“corporate welfare.” He recommended that the Commission approve the 1-66 Hybrid Alternative
Route and require the Customer to pay to underground the transmission line.

Mr. Candland also submitted over 5000 form letters during the May 2, 2016, local hearing,
which were passed to the file. The letters expressed strong opposition to all of the routing proposals
except the I-66 Hybrid Alternative Route.

Jeanine Lawson, a member of the County Board of Supervisors representing the Brentsville
District, appeared and testified at the May 10, 2016, hearing in the Commission’s courtroom in
Richmond, Virginia.3 O She testified the proposed 1-66 Overhead Route and all of the overhead
alternative routes would negatively affect the landscape of the Brentsville District, thereby reducing
property values, diminishing viewsheds and further compromising the historical features of the area.
She testified that the County is home to the Manassas National Battlefield and the site of two major
land battles during the Civil War. She also testified that the Madison Alternative Route and the
Carver Road Alternative Route would impact the area known as the Journey Through Hallowed
Ground National Heritage Area as it follows James Madison Highway (US 15) in the County, and
the Madison Alternative Route would circle around a historic house known as Woodlawn.

Ms. Lawson also identified several additional historical assets in the area, including
Thoroughfare Gap Road and Warrenton Pike (present-day routes US 29 and SR 55), which were the
primary passes for farm goods delivered to Alexandria and beyond, as well as strategic routes for
soldiers on both sides during the Civil War. She also testified the Town of Buckland, established in
1798, still contains buildings that housed residents and served travelers along Warrenton Pike. Ms.
Lawson further testified that the railroad corridor played an enormous tactical role transporting
soldiers and supplies during the Civil War, thereby making Dominion’s proposed Railroad
Alternative Route a threat to that historical resource.

Ms. Lawson stated that she had received thousands of emails from her constituents
supporting the I-66 Hybrid Alternative Route. Further, she said the County Board of Supervisors
remains committed to the I-66 Hybrid Alternative Route as the only acceptable option.

Martin Crim, the Haymarket Town Attorney, testified that an independent determination of
need for the transmission line must be conducted so the benefits of the transmission line can be
weighed against its cost.”!

With respect to Dominion’s proposed Jordan Lane Variation, Mr. Crim claimed he does not
know what Dominion is referring to when the Company said it would negotiate with local
governments for an overhang easement. He testified the Town does not know what an overhang
easement is, has not received any information from Dominion with regard to it, and is not required
to grant the easement.

%% May 10 Tr. 26-32 (Lawson Testimony).
3 February 24 Tr. 12-26 (Crim Testimony).
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Turning to Dominion’s various routing proposals, Mr. Crim testified that the I-66 Hybrid
Alternative Route has less impact on historic resources and the Town as a whole. He also criticized
the report by Dutton & Associates, LLC (“Dutton Report™), which contained Dominion’s
Environmental Routing Study addressing the impacts of the proposed transmission line on the
historic and cultural resources in the area. Mr. Crim leveled several criticisms at the Dutton Report,
including: (i) the report does not contain the Town’s boundary, which is a self-declared historic
district; (ii) the report does not expressly state how the historic district would be addressed, as
required by statute; (iii) the report does not comply with the guidelines of the Virginia Department
of Historic Resources (“DHR”) because Dominion failed to consult with the Town,? failed to
include photographs at the closest point of the transmission line to historic resources, failed to
consider views from the entirety of historic properties and included some pictures that were not
even taken from the historic resources; (iv) the report underplays the impacts on historic resources
in the area by not identifying Saint Paul’s Episcopal Church as a site where there would be an
increased impact; and (v) the photo simulations in the report failed to accurately show the impact of
the proposed transmission line towers on historic resources. He also criticized the Dutton Report
for focusing too much attention on modern development in the area, which has the effect of
understating the impacts of the proposed transmission line on the historic resources and district.

Mr. Crim asked the Commission to deny the Application or, in the alternative, only approve
the [-66 Hybrid Alternative Route.

Brian Henshaw, the Haymarket Town Manager, supported Mr. Crim’s request for an
independent needs assessment for the proposed transmission line. He testified that the entire
Town is a self-declared historic district and, through the Town’s architectural review board, the
Town tries to promote economic growth while maintaining its historic character. He further
testified the [-66 Overhead Route could thwart all economic development progress with the
establishment of 100- to 120-foot transmission line towers that could be seen at various vantage
points throughout the Town. Mr. Henshaw said he would only support the Project if a need for the
line is demonstrated through an independent needs assessment and the 1-66 Hybrid Alternative
Route is approved by the Commission.

Joseph Pasanello, a member of the Haymarket Town Council, testified the proposed 1-66
Overhead Route would alter the fabric of the community and negatively impact the economic well-
being and quality of life of thousands of hardworking citizens for generations to come.* He
testified that the citizens did not ask the Customer to industrialize the area west of the Town, but if a

32 While Mr. Crim alleged the Dutton Report did not comply with DHR guidelines, DHR itself did not indicate the
Dutton Report failed to comply with its guidelines. In fact, DHR was able to conduct its review of the historic and
cultural impacts of the proposed 1-66 Overhead Route and other alternative route proposals in a timely manner utilizing
the information contained in the Dutton Report. In addition, Mr. Crim’s claim that the Town was not consulted by
Dominion when planning the transmission line, as required by DHR guidelines, does not appear to be credible. Ex. 3
(Appendix) Section I11.B shows that Dominion met with local government officials from the Town of Haymarket on
numerous occasions in 2014 and 2015 during the planning phase of the Project. Specifically, meetings were held with
the Town Manager, Brian Henshaw, several members of the Town Council, and the Haymarket Planning Commission,
among others. See also March 14 Tr. 432 (Caudle Testimony).

% March 14 Tr. 258-262 (Henshaw Testimony).

3 Id. at 322-332; May 2 Tr. 33-36 (Pasanello Testimony).
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transmission line must be built, he maintained the Customer must shoulder its fair share of the
burden by paying to underground the line.

Mr. Pasanello also testified the I-66 Overhead Route would decrease property values, shatter
the American Dream for many who cannot afford it, and said the line is at best questionable and
unwarranted absent a comprehensive and independent evaluation of the costs of an underground
transmission line, which may prove more cost effective than an overhead transmission line. He
further testified the 1-66 Overhead Route would denude more acreage and have greater impacts on
wetlands, and questioned how Dominion can assert the overhead project is less impactful.

Mr. Pasanello also expressed concern over the health effects of electromagnetic fields
(“EMF?), noting that he has a form of lymphoma that is incurable. While he admitted that it is
unknown if there is a link between EMFs and cancer, he asked “why take the risk”?*

Susan Edwards, a member of the Haymarket Town Council, also opposed the 1-66
Overhead Route.*® She testified the Town is committed to smart economic growth while preserving
its historic elements. She explained that Dominion had already added a double stack to the power
lines that run through the center of the Town’s historic overlay district, and testified the proposed
1-66 Overhead Route would once again impact the historic district.>’ She further contended the
Customer should pay for undergrounding the line and if that is not amenable to the Customer, they
should relocate to Innovation Park where the County has designated a space for them to locate their
data center. She concluded her testimony saying, “No above the ground transmission lines. Only
[-66 and buried. Make [the Customer] pay for its own power cord.”

Matt Caudle, a member of the Haymarket Town Council and chairman of the Town’s
Planning Commission, testified that it is unanimous that the Town does not want overhead power
lines along I-66 west of Gainesville or the Railroad Alternative Route cutting through the Town’s
historic district.** He said the Commission should listen to the will of the people and posed several
questions during the local hearing, including:

(1)  Is there a need for the transmission line outside of the Customer’s data
center?

(i)  Can Dominion show where all the future demand for power will be coming
from? Mr. Caudle noted that the Haymarket Planning Commission
requested Dominion to provide an independent study showing a need for
the transmission line, but no such study was ever provided.

* March 14 Tr. 331.

% Jd. at 353-356 (Edwards Testimony).

37 Dominion upgraded the capacity of its distribution circuit along John Marshall Highway/Washington Street (SR 55)
in the Town of Haymarket and Prince William County to continue serving the Customer as it ramps up its load until a
new transmission line can be built. See May 2 Tr. 96-97 (Weir Testimony).

*® March 14 Tr. 355-356.

% Id. at 431-439 (Caudle Testimony).
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(i) How many historic towns in the Commonwealth have 110-foot, 230 kV
overhead power lines cutting through their downtown areas?

(iv) Why are the historic resources in the area not being protected by federal
law, the Department of the Interior, and the DHR, all of which are in place
to protect historic districts and buildings?

(v)  Has any consideration been given to the Medevac helipad at Heathcoat
Hospital?*°

Mr. Caudle testified that the I-66 Overhead Route would forever devalue the Town’s
historical buildings, businesses and viewshed. Given the detrimental impact on the historic
resources in the area, as well as devaluing homes in the area, Mr. Caudle said the only route
acceptable to the local governments and communities in the area is the [-66 Hybrid Alternative
Route.

Chris Price, the Director of the County’s Planning Office, requested the Commission to
consider the County’s Comprehensive Plan when reviewing the proposed transmission line.*'
According to Mr. Price, the I-66 Hybrid Alternative Route is the only route that is consistent with
the County’s Comprehensive Plan.

Mr. Price testified the County’s Comprehensive Plan designates corridors for transmission
lines rated at 150 kV or more and that none of Dominion’s proposed routes are within the plan’s
designated corridors. Since the proposed transmission line does not fall within any of the plan’s
designated corridors, he maintained that Dominion’s proposed Haymarket transmission line
deserves a higher level of review for consistency with the County’s Comprehensive Plan.

He further testified the I-66 Overhead Route impacts James Madison Highway (US 15),
which is the Journey Through Hallowed Ground, and the John Marshall Highway/ Washington
Street (SR 55) Heritage Corridors, both of which also are designated scenic byways. According to
Mr. Price, Heritage Corridors are identified in the Parks, Open Space and Trails chapter of the
Comprehensive Plan as linear swaths of land that connect or contain resources of cultural
signiﬁcance.42 Further, the goal of such corridors is to identify, protect and preserve environmental,
heritage and recreational corridors in the County.

Mr. Price further testified that the County had adopted community design goals as a part of
its Comprehensive Plan. The community design goals are designed to encourage: (i) the
undergrounding of utility facilities to minimize visual impacts; (ii) development that compliments
the scale and character of existing and planned developments; and (ii1) projects that mitigate the
adverse impacts on the structures and landscape features of archeological and historic sites,
including the preservation of views to and from historic properties through the protection of farm
fields, meadows and woodlands. He also testified the Comprehensive Plan states that all proposed

0 1d. at 433-436.
*' May 10 Tr. 8-13 (Price Testimony).
“ Id. at 9-10.
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public facilities shall be planned, sited and buffered in a manner so as to provide compatibility with
surrounding areas and planned uses.

Additionally, Mr. Price testified that the County’s community design plan, which is a
component of the Comprehensive Plan, indicates that undergrounding utilities is not only a
community preference but also a crucial goal of the Comprehensive Plan.

Mr. Price testified that the only route consistent with the goals, policies and action strategies
of the County’s Comprehensive Plan is the I-66 Hybrid Alternative Route.

Justin Stuart Patton, the County’s archeologist, provided testimony addressing the impact
an overhead transmission line would have on historic resources in the area.” He testified the only
route that is consistent with the County’s Comprehensive Plan, and adequately mitigates the
impacts on historic resources in the area, is the 1-66 Hybrid Alternative Route. According to Mr.
Patton, all of the overhead routes cross large portions of the First and Second Battlefields of
Manassas, Buckland Mills Battlefield, and Thoroughfare Gap Battlefield. He further testified that
all of the alternatives cut through the Journey Through Hallowed Ground National Scenic Byway,
which is designated as a national scenic byway — one of the highest honors bestowed on public
roads. He contended the 1-66 Hybrid Alternative Route is the only route that adequately mitigates
the impacts of the proposed transmission line on historic resources.

Robert B. Weir, a former member of the Haymarket Town Council and former member and
chairman of the Haymarket Planning Commission, testified in opposition to all of the routes
contained in Dominion’s Application and also disputed the need for the Project.* Mr. Weir
described what he characterized as a two-phased approach to serve the Customer: (i) an upgrade to
Dominion’s distribution system to provide bridging power while the Customer ramps up its load;
and (ii) the construction of the proposed transmission line, with the Customer being the primary
consumer of electricity provided by the new 230 kV transmission line. Like numerous other public
witnesses, Mr. Weir testified that Dominion and the County would not release the name of the
Customer to the Haymarket Town Council or Planning Commission, citing non-disclosure
agreements. However, Mr. Weir sought to identify the Customer by describing certain transactions,
including a land transfer to an alleged affiliate of the Customer and a Storm Water Agreement
between the alleged affiliate of the Customer and the County.

Mr. Weir also challenged Dominion’s statements during a meeting with the Town’s
Planning Commission that the Project is needed due to increased energy demand and future growth
projections within the Haymarket area and western Prince William County. Mr. Weir testified that
many of the developments that Dominion had cited to support its claim of load growth in western
Prince William County had changed and had been stricken from the County’s land use maps. He
further testified that the majority of the land west of James Madison Highway (US 15) is zoned
agricultural or estate and 1s contained within the Rural Area Boundary. Mr. Weir also claimed the
only business that creates an immediate need for the proposed transmission line is the Customer and
its new data center. He, therefore, requested that the Commission conduct an independent needs
analysis before rendering any decision on the Application.

“ Jd. Tr. 13-24 (Patton Testimony).
“ May 2 Tr. 95-123 (Weir Testimony).
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Mr. Weir next addressed the routing of the transmission line. He pointed out that none of
the routes contained in Dominion’s Application fall within the designated corridors for transmission
lines of 150 kV or more contained in the County’s Comprehensive Plan, and noted that § 56-46.1 of
the Code requires the Commission take the County’s Comprehensive Plan into consideration when
deciding this case.

Mr. Weir also testified that the aesthetics of the proposed 1-66 Overhead Route are not in
accordance with the Town’s Historic District Ordinance and Comprehensive Plan. Additionally, he
testified that several of the proposed routes traverse a large portion of the Town’s Conservation
District, two of the Gateways into the Town’s historic district, the areas of the Town that constitute
a portion of the Journey Through Hallowed Ground, and the Town’s planned Interchange Park. He
also criticized Dominion’s Environmental Routing Study for failing to identify the boundary of the
Town and failing to describe how the impact on the Town’s historic district would be addressed.
The Dutton Report also was criticized by Mr. Weir for failing to accurately assess and provide
images demonstrating the visual impacts of all the overhead routes. He also testified that several of
the routes would transverse wetlands and a 100-year flood plain, impact endangered species, and
could raise compliance problems for the County and Town under the Chesapeake Bay Preservation
Act.

Mr. Weir also questioned Dominion’s claim that the cost of underground transmission lines
is prohibitively expensive. He pointed out that the use of underground transmission lines has
increased dramatically in recent years, citing, as examples, underground lines in New York City
(where overhead lines have not been built since the 1890s), Connecticut, Vermont, New Hampshire,
Belgium and France. While Mr. Weir acknowledged that underground transmission lines may have
significantly higher costs, he said those costs would be mitigated by the line’s minimal visual
impact, low EMF, protection from adverse weather conditions, elimination of corona discharge,
elimination of the potential for brush fires, lower maintenance costs, lower ROW acquisition costs,
minimal impact on the value of surrounding properties, greater physical security from such things as
terrorist attacks, and the aesthetic and health concerns of local residents.

Mr. Weir opposed all of the routes in Dominion’s Application, claiming there is no need for
a transmission line. However, if the Commission determined that a route must be approved, Mr.
Weir supported the 1-66 Hybrid Alternative Route, provided the Customer pays the acquisition and
construction costs.

2. Testimony and Comments of Public Witnesses

In addition to the testimony from state and local government officials, there was a heavy
turnout at the local hearings from people who reside in western Prince William County. Most of
those testifying at the hearings reside in subdivisions located immediately adjacent to or nearby the
proposed and alternative transmission line routes, including residents of the Heritage Hunt,
Heathcote Commons, Crossroads Village, and Parks of Piedmont subdivisions, among others,
located on the north side of I-66 and Somerset Crossing, Greenhill Crossing and Long Street
Commons subdivisions, among others, located on the south side of [-66. In spite of the physical
location of their residences, whether immediately adjacent to or nearby the transmission line routes
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contained in Dominion’s Application, virtually all the public witnesses who testified at the local
hearings gave testimony addressing remarkably similar issues, concerns and recommendations
regarding the proposed transmission line. In other words, the residents were very “on-message”
thanks to an extremely well-organized campaign against the transmission line organized and led by
Karen Sheehan, a resident of the Rose Hill Estates subdivision, and Elena Schlossberg, the
Executive Director of the Coalition. '

Like their elected representatives, many of the public witnesses expressed their frustration
and anger with the County, Dominion and the Customer during the planning phase of the new data
center and proposed transmission line. They asserted the planning for the data center was
conducted in a secretive manner, which prevented people in the area and their elected
representatives from discussing and making informed decisions about the siting and development of
the data center and associated transmission line infrastructure.® Several public witnesses referred
to confidentiality agreements between the County’s Department of Economic Development,
Dominion and the Customer that prevented people from learning the identity of the Customer,
obtaining information on the type of development that was contemplated and the kind of
infrastructure associated with the development.46 The public witnesses also expressed concern
about a trip to Seattle, Washington, by Dominion employees and County officials to showcase the
County as a premier data center location.*’ One public witness claimed that the County was
continuing to deny information to the public by withdrawing its Notice of Participation in this case
so the County could avoid any discovery that might reveal damaging correspondence between the
County, Dominion, and the Customer.*

The Customer’s CEO was repeatedly criticized for ignoring hundreds of emails and letters
requesting information about the development of the data center from people in the Haymarket area
and their elected representatives.49

Dominion also did not escape criticism during the local hearings. Many public witnesses
claimed the Company was “disingenuous™® and not “forthcoming”®' during the planning process
for the new data center and transmission line. They were very vocal and upset about what they
described as “secret backroom deals” between the County, Dominion, and the Customer for the
development and siting of the data center without notice to, or adequate input from, the public.>?

With respect to Dominion’s Application, several public witnesses asked the Commission to
deny the Application in its entirety.”® In support of their requests, they alleged, among other things,
there is no public need for the Project. Rather, they contended the need for the Project is generated
by a single customer — the owner of the data center — and not by anyone else in the area.”® Other

5 See, e.g., March 14 Tr. 368-369; May 2 Tr. 141-142.

¢ See, e.g., February 24 Tr. 142; May 2 Tr. 97.

7 1d. at 100-101.

* May 2 Tr. 100.

Y See, e.g, Mar. 14 Tr. 290.

%0 1d. at 307.

3! 1d. at 426-427.

32 February 24 Tr. 142.

%3 See e.g., March 14 Tr. 264; May 2 Tr. 18.

3 See, e.g., February 24 Tr. 166-167; March 14 Tr. 263; May 2 Tr. 19.
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public witnesses suggested there is no need for the Project at its present location because the
Customer could simply relocate its data center to Innovation Park, an area where they claimed
sufficient infrastructure already exists to serve the Customer’s electric needs.” Others asked the
Commission to invoke its power and tell the Customer to build its data center in Innovation Park
instead of its current location in western Prince William County.*® Additionally, one public witness
testified that instead of building a transmission line, the Customer should generate its own
electricity by using a fuel cell fed by natural gas pipelines or by constructing solar ceils on site.”’

There also was a great deal of public testimony concerning an overhead transmission line’s
impact on the value of their homes. A common theme of the public witness testimony throughout
the local hearings was the significant negative financial impact an overhead transmission line could
have on the value of their homes. Several public witnesses testified that their homes had already
decreased significantly in value as a result of the 2008 recession, and that an overhead transmission
line would further decrease the value of their homes, thereby placing some of them underwater on
their mortgages.”® Various estimates of the percentage decreases in the value of their homes were
presented during the local hearings, ranging from 1% to 60%, but a 10% to 30% decrease in value
appeared to represent the general consensus among those testifying at the local hearings.”
Testimony also was presented claiming the decrease in home values would translate into an
immediate loss to individual homeowners approachin% several hundred thousand dollars and over a
$100 million in losses for the community as a whole.’ Several witnesses also testified a decrease
in their home values would lower the County’s tax base and hurt local school budgets, affect their
retirement plans, and prevent them from paying off their loans or funding their children’s college
education using the equity in their homes.®’

Numerous public witnesses also presented testimony describing the impacts an overhead
transmission would have on their viewshed, historic and environmental resources, and health and
safety. Several public witnesses testifying at the local hearings reside in the Parks at Piedmont,
Heritage Hunt, Heathcote and Crossroads Village subdivisions, which are located immediately
north of [-66 where the proposed [-66 Overhead Route would be located. Dominion’s Application
and the testimony of several public witnesses indicated that in some areas the line would run outside
of the I-66 sound wall currently under construction, which many public witnesses alleged would
have a severe visual impact on their homes. Several people testified that if the transmission line is
built on the proposed I-66 Overhead Route, it would be less than 100 feet from their homes.®? In
describing the location of the line and its visual impacts, the public witnesses said it would be
(i) “right outside my window”; (ii) “virtually in my back yard and quite visible from my home”;
(iii) visible “from my kitchen, the dining room, the living room and the family room”; (iv) “right
behind my house”; and (v) “will destroy the view scape and scenic nature of the greater Haymarket
area.”® Testimony also was given indicating that the proposed I-66 Overhead Route would be

%5 See, e.g., February 24 Tr. 32, 42, 76.

6 1d. at 144,

57 March 14 Tr. 419.

58 See, e.g., February 24 Tr. 71-72, 78-79, 168, 208.

% Id. at 89, 144, 195-196; March 14 Tr. 286-287, 345, 375.

% See e.g., February 24 Tr. 29, 98; March 14 Tr. 345,

8! See, e.g., February 24 Tr. 80,120; March 14 Tr. 264, 397.

82 See, e. g., February 24 Tr. 79; see also, Ex. 17 (McCoy Direct), Appendix V, Table 4-1.
83 February 24 Tr. 35, 50, 58, 92, 181.
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located “about 160 feet from a high use Crossroads [Village] play area, basketball court and area
where children play soccer.”®

In addition to the public witnesses residing along 1-66, many residents of the Somerset
Crossing and Greenhill Crossing subdivisions also appeared and expressed similar concerns with
the Railroad Alternative Route. However, the visual impact on residents living in the Somerset
Crossing and Greenhill Crossing subdivisions would not be as severe as the impact on those
residing along I-66 because none of the homes in the Somerset Crossing and Greenhill Crossing
subdivisions are located within 200 feet of the Railroad Alternative Route.®> There are, however, a
significant number of single family homes, condominiums and townhomes located between 200 and
500 feet from the Railroad Alternative Route.®®

The testimony of the public witnesses indicated that one of the unique features of this area is
a relatively large wetlands area called North Fork Broad Run, which separates the Somerset
Crossing and Greenhill Crossing subdivisions. This wetland area is within a flood plain and, based
on my personal observations during a walking tour of the area, has a park-like setting with a nature
trail and significant wildlife that is heavily used by residents of the two subdivisions.

Numerous residents of the Somerset Crossing and Greenhill Crossing subdivisions appeared
and testified in opposition to the Railroad Alternative Route during the local hearings. Many of the
residents testified that before purchasing their homes they were told that the area encompassing the
wetlands behind their homes was protected and could not be developed.®’” While they obviously
were aware of the railroad running through the wetlands area, they were surprised to learn of
Dominion’s decision to propose a transmission line route paralleling the railroad.

Also, like their neighbors living adjacent to 1-66, the residents were opposed to locating the
line along the Railroad Alternative Route because it would negatively impact their viewshed. They
testified that approval of the Railroad Alternative Route would (i) “put 110-foot high voltage power
lines in many of our backyards”; (ii) be “almost right on my fence line and my neighbor’s fence
line”; and (iii) cause the residents of the Somerset Crossing and Greenhill Crossing subdivisions to
live “up against . . . a never ending train and . . . dangerous, hideous, 100-foot tall power lines.”®

In addition to the Railroad Alternative Route’s impact on viewsheds, the residents also
testified that the route would “destroy the environment and wildlife” in the wetland area separating
the Somerset Crossing and Greenhill Crossing subdivisions.®

3. Public Witness Testimony and Written Comments on the Staff Report

There were several public witnesses who testified and/or filed written comments addressing
the findings and recommendations in the Staff Report.

*1d. at 147.
55 Ex. 17 (McCoy Direct) Appendix V, Table 4-1.
G6
1d.
57 February 24 Tr. 40, 217; March 14 Tr. at 284, 427-428.
% March 14 Tr. 286, 288, 371.
% February 24 Tr. 42, 211-212.
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On June 16, 2016, Delegate Marshall, Senator Black, Senator Richard Stuart,
representing the 28" Senatorial District, Delegate Bell, and Delegate Hugo filed a letter with the
Commission supporting the Staff Report’s recommendation that the 1-66 Hybrid Alternative Route
be approved by the Commission. In addition, they support the Staff’s suggestion that the
transmission line could be treated as a line extension, which would subject the Customer to a $115.7
million transitional cost under Dominion’s line extension policy.”

Also on June 16, 2016, the Haymarket Town Council filed a resolution supporting, among
other things, the Staff’s recommendation to underground the transmission line.

On June 17, 2016, Corey A. Stewart, the Chairman of the County Board of Supervisors,
filed a letter urging the “Commission to accept the logic and conclusions of the SCC’s June 2016
Staff Report.”

Also on June 17, 2016, Curt G. Spear, Jr., Senior Assistant County Attorney for the County,
filed a letter referring to the recommendations in the Staff Report, and reiterating the testimony of
those public witnesses testifying on behalf of the County at the local hearings addressing the impact
an overhead transmission line would have on the historical assets of the area. With regard to the
Railroad Alternative Route, Mr. Spear stated that the County would not give Dominion consent to
run the transmission line through the County’s open space easement.

Senator Frank W. Wagner, representing the 7" Senatorial District, filed a letter with the
Commission, dated June 16, 2016, opposing the Staff Report’s recommendation that the [-66
Hybrid Alternative Route be approved. Senator Wagner said that “[f]orcing transmission lines
underground will cause costs to skyrocket and can cause ratepayers in general or possibly residents
living in special tax districts to pay the additional costs of the line going underground.” He further
maintained that “state law prohibits undergrounding when a feasible above ground alternative exists
unless the locality opts for a special tax district.” Further, he said it is incumbent that notification
be given to residents in special tax districts of the potential costs they would be forced to pay if an
underground transmission line is approved. He also opposed any new and unnecessary tax on
Dominion’s ratepayers in order to underground the transmission line when other options are
available. Senator Wagner urged the Commission to approve overhead construction of the
transmission line, which he said would be the lowest cost for all parties involved.

A letter from Delegate Terry Kilgore, representing the 1% House District was passed to the
file during the June 21 hearing. In his letter, Delegate Kilgore expressed several concerns about the
Project, including (i) treating the Project differently simply because its main driver is a single large
customer; (ii) forcing the new data center or any other new job-creating business to cover an electric
transmission line’s cost; and (iii) placing the proposed Haymarket transmission line underground.
Delegate Kilgore said these proposals, if approved by the Commission, would set a terrible
precedent and would deal a severe blow to attempts to bring economic opportunities to rural
localities.

7 There was some misunderstanding on the findings and recommendations in the Staff Report. The Staff did not
recommend that the Customer pay a transitional cost under Dominion’s line extension policy. Rather, the Staff believes
Dominion’s line extension policy is ambiguous and “may” be interpreted by the Commission to require the payment of
a $115.7 million transitional cost by the Customer.
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Several representatives of trade organizations also expressed concerns about the Staff
Report’s suggestion that the Customer could be required to pay for undergrounding the line.

Troy Murphy, Public Policy Manager of the Northern Virginia Trade Council,”' appeared
at the June 21 hearing to express his “strong concern” with the suggestion in the Staff Report that
the Customer pay for undergrounding the transmission line.”? He said that requiring data centers to
pay for undergrounding transmission lines for aesthetic reasons could establish a precedent for
developers of future data center projects, and could cause Virginia to lose its competitiveness in
attracting new data center jobs and development to the State.

Ryan Dunn, an employee of the Virginia Chamber of Commerce, appeared at the June 21
hearing and read into the record a letter from Barry Duval, the President of the Virginia Chamber of
Commerce.” Mr. Duval expressed concerns about the Staff Report’s recommendation’ that the
Customer should be required to pay for undergrounding the transmission line. Mr. Duval’s letter
stated that one of the key selling points of attracting business to Virginia has always been its
positive business and regulatory climate. However, he expressed concern that if the Customer has
to pay for undergrounding the transmission line, it will discourage businesses from locating or
expanding in Virginia.

Mr. Dunn also passed several letters to the file from the Prince William Chamber of
Commerce, Loudoun County Chamber of Commerce, Dulles Regional Chamber of Commerce, and
Mount Vernon Lee Chamber of Commerce. All of the letters expressed similar concerns about the
proposals to: (i) deny the Application because a single customer is the main driver of the proposed
transmission line; (ii) make the Customer pay a portion of the transmission line costs; and
(iii) undergrounding the transmission line solely for aesthetic reasons.

4. Public Witness Testimony Supporting a Minor Variation to the Proposed
I-66 Overhead Route Presented During the June 21, 2016 Hearing

The final public witness testifying at the hearings was Peter Cooper, who appeared at the
June 21 hearing representing the Cloverdale Trust (“Trust”). The Trust owns the Clavelli property
on John Marshall Highway (SR 55) immediately to the west of and adjacent to Walmart. Mr.
Cooper expressed concern over Dominion’s proposed location of an angle structure on the Walmart
Variation. Specifically, he was concerned that the location of the angle structure on the Clavelli
property would interfere with a planned parking lot for a Home Depot and other businesses that will
be developed on the property. While Mr. Cooper did not oppose the transmission line spanning the
Clavelli property, he requested that the angle structure be moved further south and closer to John
Marshall Highway (SR 55) so the angle structure would not interfere with the future development of
the Clavelli property.

™ The Northern Virginia Trade Council is a regional trade association representing nearly 1000 companies and
organizations in Northern Virginia.

™ June 21 Tr. 11-16 (Murphy Testimony).

7 June 21 Tr. 16-22 (Dunn Testimony). Mr. Dunn also passed Delegate Kilgore’s letter to the file.

™ Once again, the Staff did not recommend that the Customer pay for undergrounding the transmission line. Rather, the
Staff contended Dominion’s line extension policy is ambiguous, and could be interpreted to require a payment from the
Customer for undergrounding the line.

22

TECZGTLITOE



Dominion agreed to work with Mr. Cooper if the Walmart Variation is approved by the
Commission, and further proposed to move the angle structure to the south side of John Marshall
Highway (SR 55) to reduce the impact on the Clavelli property

5. Dominion’s Direct Case

Dominion presented the direct testimony of six witnesses in support of its Application:
Mark R. Gill, a Consulting Engineer in the Electric Planning Group of Dominion; Harrison S.
Potter, an Engineer III in the Distribution Planning Department of Dominion; Robert J. Shevenock
II, a Consulting Engineer in the Electric Transmission Line Engineering Department of Dominion;
Wilson O. Velazquez, an Engineer III in the Substation Engineering Section of the Electric
Transmission Group of Dominion; Donna T. Faison, a Senior Siting and Permitting Specialist,
Electric Transmission Right-of-Way for Dominion; and Jeffrey R. Thommes, a Program Director
and Principal with Natural Resource Group, LLC (“NRG”).

Mark R. Gill testified that he is responsible for planning Dommlon s electric transmission
system in Northern Virginia for voltages of 69 kV through 500 kV.”s His testimony discussed the
need for the Project and its associated benefits from a transmission planning perspective. Mr. Gill
also sponsored Section I.H and co-sponsored with Dominion witness Potter Sections I.A through
1.C, LE and LI of the Appendix.”’

Mr. Gill first provided an overview of Dominion’s transmission system and the transmission
planning process. He testified that Dominion is part of the Eastern Interconnection transmission
grid (which means Dominion’s transmission system is interconnected, directly or indirectly, with all
other transmission systems in the U.S. and Canada between the Rocky Mountains and the Atlantic
coast, except Quebec and most of Texas) and a member of PJM Interconnection L.L.C. (“PIM”), a
regional transmission organization (“RTO”) responsible for ensuring the rehablhty of electric
service throughout the District of Columbia and thirteen states, including Virginia.”® He also briefly
described the recent summer peak demands of PJM and the Company; testified that the Company is
obligated to participate in PJM’s Regional Transmission Expansion Plan process; and testified that
the loads in the PJM footprmt are increasing, with the load in the Dominion Zone expected to be
one of the fastest growing zones in PJM. &

Mr. Gill next described the load that would be served by the Project.*® He testified the
Customer is expanding its existing data center campus located west of the Town and is expected to
have a load of 120 megavolt amperes (“MVA”) when its new data center is completed The total
loading at the proposed Haymarket Substation, according to Mr. Gill, is projected to be

> See June 22 Tr. 583-586; Ex. 49.
76 Ex. 4 (Gill Direct) at 1.

d at2.

™ Id. at 3-4.

" Id at4.

8 1d. at 4-5.

8 1d.
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approximately 160 MVA, including the new data center’s load.® He further testified the new
transmission facilities must be in service by the summer of 2018. 8

M. Gill then provided a general overview of Dominion’s current transmission system in the
vicinity of the proposed Haymarket Substation, which consists of four substations and numerous
500 kV, 230 kV, and 115 kV transmission lines.** He then explained why additional facilities are
needeg_’ to prevent overloading on Dominion’s system projected to commence in the summer of
2017.

Mr. Gill testified that Dominion currently has three 34.5 kV distribution circuits serving the
area, namely #378, #379, and #695. 8 The available capacity on these distribution circuits during
the summer of 2017 is prOJected to be 48.6 MV A, which is substantially below the Customer’s
request for 101 MVA of service.¥” Given Dominion’s inability to provide service to the Customer
under its original ramp schedule, Mr. Gill testified that Dominion and the Customer had to adjust
the Customer’s ramp schedule to allow Dominion sufficient time to construct a new transmission
line and substation to provide additional capacity in the area.®®

Mr. Gill further testified the Project would enhance the reliability for other customers in the
Haymarket load area for two reasons. % First, with the additional capacity from the proposed
Project, there would be a greater opportunity to sw1tch load to other circuits in the event of an
outage, which can result in faster restoration times.*® Second, by constructing new distribution
circuits from the proposed Haymarket Substation, the length of the circuits to certain customers
would be reduced, thus promoting greater rehab1hty

Mr. Gill also testified that the Company is required to comply with mandatory NERC
standards.” In order to remain in compliance with such standards, Mr. Gill testified that Dominion
maintains NERC-compliant F acxhty Connection Requirements, which include the Company’s
Transmission Planning Criteria.”® According to Mr. Gill, the Project is necessary so the Company
can maintain its compliance with Section C.2.6 of the Company’s Transmission Planning Criteria,
which prevents loading on a radial feed line in excess of 100 MW without an alternate transmission
supply.”* He testified that the double circuit configuration of the Project satisfies this criterion. %

8214,

81d

% 1d. at 5-8.
8 1d. at 8-9.
8 1d at 8.
¥ 1d. at 8-9.
8 1d.

% 1d. at 9.
0 d.

M d.

%2 1d. 9-10.
% Id. at 10.
% 1d.

% 1d.
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Mr. Gill further testified that the Company considered whether there were any feasible
alternatives to the Project.”® He said the Company considered several transmission alternatives, but
they were all deemed inferior to the proposed Project.”’

Mr. Gill concluded that the Project is needed to assure the continued reliability of
Dominion’s transmission and distribution systems in the area and to support continued economic
development in Virginia, including the Customer’s new data center, by reinforcing the Company’s
transmission system in Prince William and Loudoun Counties.”®

During cross-examination by the Coalition’s counsel, Mr. Gill sponsored Dominion’s
response to interrogatory No. 2-16 of the Coalition’s discovery.”® In its response to this
interrogatory, Dominion admitted that without the request to serve the Customer’s new data center,
“the Company did not have plans to construct a 230 kV line into the Haymarket load area.”'%
During the Company’s rebuttal case, Mr. Gill qualified the Company’s response to this
interrogatory by testifying that the Company would not build the transmission line “at this time”
without the Customer’s new load.''

In response to questions from Staff counsel, Mr. Gill stated the proposed Project is not
related to a NERC reliability criteria violation because the Project is considered a Supplemental
Project by PIM.'% During redirect examination, however, Mr. Gill testified that NERC requires
Dominion to maintain Facility Connection Requirements, which limit loading on a radial feed line
in excess of 100 MW without an alternative transmission supply.I03 Accordingly, Mr. Gill testified
that Dominion’s planning criteria requires the Company to network the proposed transmission line
when serving the Customer’s new load. 104

Harrison S. Potter testified that he is responsible for planning the Company’s distribution
system in and around Loudoun and Prince William Counties for voltages under 69 kV. 105 Mr.
Potter also co-sponsored with Dominion witness Gill Sections LA through I.C, L.E, and I.I of the
Appendix.'%

Mr. Potter testified that the total load at the Customer’s data center is projected to be
approximately 120 MV A, consisting of three buildings. "7 The total loading at the Haymarket
Substation, including the Customer’s load, is projected to be 165.5 MVA at full buildout.'® He

% 1d.

%7 Id. See also Ex. 3 (Appendix) Section L.C.
% Ex. 4 at 10.

% Ex. S.

190 1d.

1! yune 22 Tr. 331.

'%2 yune 21 Tr. 110-111.

193 1d. at 112-114; See also Ex. Nos. 34, 35.
104 14,

1% Ex. 6 (Potter Direct) at 1.

16 /4. at 2.

17 14 at 3.

108 Id
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ﬁlrtherogestiﬁed that the proposed new transmission facilities must be in service by the summer of
2018.!

Mr. Potter explained that as the load in the Haymarket load area increases along with the
Customer’s load, overloads are projected to occur in the summer of 2017.! ' He noted that the
Customer requested 101 MVA by the summer of 2017, and with only 48.6 MV A available on
distribution circuits, the Company had to work with the Customer to adjust its original ramp
schedule.''! He also testified the proposed Project would solve normal and contingency overloads
on the area’s distribution system.' '

Mr. Potter also testified the Project would enhance the reliability for other customers in the
area for two distinct reasons. First, with the additional capacity from the proposed Project, there
would be a greater opportunity to switch load to other circuits in the event of an outage, which can
result in faster restoration times.''> Second, by constructing new distribution circuits from the
proposed Haymarket Substation, the length of the circuits to certain customers in the area would be
reduced, thus promoting greater reliability.''*

Mr. Potter further testified that Dominion considered whether there were any feasible
distribution alternatives to the Project, but all such alternatives were rejected.'"’

Robert J. Shevenock IT testified that he is responsible for the estimating and engineering
design of high voltage transmission line projects from 69 kV to 500 kV."® He described the design
characteristics of the proposed transmission line and provided EMF data for the line.""” He also
sponsored or co-sponsored the following sections of the Appendix: He sponsored Sections D, L.F,
ILA.3, ILA.6, I1.B, and IV, co-sponsored Section I.A with Company witnesses Gill and Potter, and
co-sponsored Section [.G with Company witness Velazquez.' 18

Mr. Shevenock testified that the proposed I-66 Overhead Route would be constructed on
new ROW using double circuit, single-shaft galvanized steel polls with three twin-bundled 795
ACSR 26/7 phase conductors with a summer transfer capability of 1225 MVA.'"? By cutting and
tapping into Line #124, Mr. Shevenock testified the Project will create two new 230 kV
transmission lines to be designated 230 kV Gainesville-Haymarket Line #2176 and 230 kV
Haymarket-Loudoun Line #2169. 120

109 ;1
"0 1d. at 4.

m ld

112 [d

113 Id.

114 Id.

5 1d. at 5. See also, Ex. 3 (Appendix) at Section LB.
"6 Ex. 7 (Shevenock Direct) at 1.

""" Id. at 2-5.

"8 1d. at 2.

19 Id

"2 Jd._ at 3.
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He further testified that single-shaft structures are proposed to allow the installation of two
230 kV circuits in a 100-foot ROW and to minimize the footprint of the structures.'?’ The
estimated cost of the Project is $51 million in 2015 dollars, with $30.2 million for transmission line
work.'? He also estimated it would take twelve months for engineering, material procurement,
ROW acquisition, and construction permitting, and twelve months to construct the Project along the
1-66 Overhead Route.'?

Mr. Shevenock also calculated maximum EMF levels for the Proj ect.'* He testified that at
the edge of the ROW under average and peak loading conditions, the EMF levels would range from
5.495 milligauss (“mG”) to 117.445 mG.'"® He testified that such EMF levels are comparable to
those created by hair dryers (300 mG), copy machines (90 mG or more), and electric saws (40 mG
or more).126 He also said magnetic field strength diminishes rapidly as distance from the source
increases.'?’

Wilson O. Velazquez testified that he is responsible for conceptual design, scope
development and cost estimating for all of Dominion’s new high voltage transmission switching
stations, transmission substations and distribution stations.'?® He sponsored Section II.C and co-
sponsored with Company witness Shevenock Section LG of the Appendix.'?

Mr. Velazquez described the work to be done at the Haymarket and Gainesville Substations
and the Loudoun Station to accommodate the Project.'*® He estimated the total cost of the Project is
$51 mi311ion, in 2015 dollars, of which approximately $20.8 million is for substation and station
work."?!

Diana T. Faison testified that she is responsible for identifying appropriate routes for
transmission lines and sites for substations and for obtaining necessary federal, state and local
approvals and environmental permits for those facilities.'*? She co-sponsored with Company
witnes%;fhommes portions of Sections II and III of the Appendix and the Environmental Routing
Study.

Ms. Faison testified that Dominion and its consultants, including NRG, worked to obtain
relevant information from local, state and federal officials, mapping resources, and the public when
selecting a route for the proposed transmission line.”** She also testified that the information and

12t Id

122 [d

'3 1d. at 4.

2 1d. at 4-5.

' 1d. at 4.

126 71

27 1d. at 4-5.

128 Ex. 8 (Velazquez Direct) at 2.
' 1d. at 2-3.

%0 1d. at 3-4.
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materials used during ?resentations, open house displays and public meetings were posted on the
Company’s website. > Finally, as required by § 15.2-2202 D of the Code, she said letters were sent
to local officials in Prince William and Loudoun Counties advising them of the Company’s intent to
file the Application and inviting their input on the Proj ect.!

Jeffrey R. Thommes’ direct testimony'” was adopted by Jon M. Berkin, a Principal
Environmental Consultant with NRG, at the June 21 hearing.'*® Mr. Berkin also sponsored the
Environmental Routing Study conducted by NRG, Sections I1.A.1, 2, 4, 5, 7-9, IIl and V of the
Appendix, and co-sponsored with Company witness Faison the DEQ supplement filed with the
Application. 139

Mr. Thommes’ testimony gave an overview of the route selection process, identified the
routes considered by the Company for a new transmission line, and described why the [-66
Overhead Route was selected over the other alternatives. He explained that the route selection
process begins with Dominion’s Transmission Planning Department identifying the origin and
termination points for the transmission line and the study area for the Project.'*® With this
information, NRG then collects information within the study area, performs a routing analysis
comparing the alternative routes, and documents the routing efforts in the Environmental Routing
Study filed with the Application.'*! Dutton and Associates was retained to identify known cultural
and environmental resources in the study area. 142

Mr. Thommes’ testimony also described what specific factors are considered by NRG
during its routing analysis. Once a study area is determined, NRG conducts a review to determine if
existing ROW is available in which to co-locate the new line.'* Co-location minimizes the impact
of a transmission line and is consistent with FERC Guideline #1 and §§ 56-46.1 and 56-259 of the
Code, both of which promote the use of existing ROW for new transmission lines."*

Mr. Thommes’ testimony also indicated that NRG identifies sensitive environmental,
political, and constructability-related features that may be considered routing restraints in the study
area.'*® After all opportunities and routing constraints are mapped and identified, he said buildable

routes are identified and GIS mapping is used to quantify the potential impacts of each route. '

Mr. Thommes explained that NRG identified and considered five potential routes in its
routing study, including the I-66 Overhead Route and the I-66 Hybrid Alternative Route, among

135 Id.

13 1d. at 3-4.

7 Ex. 10 (Thommes Direct).
138 June 21 Tr. 122-123.

% Ex. 10 (Thommes Direct) at 4-5.
1“0 1d. at 5.

141 [d

142 [d

3 1d. at 5-6

1 1d. at 6.

145 ]d

16 14

28

FECRBTTTET



others.'*” He then described and summarized each of the five routes NRG identified in its routing

analysis.'® He testified the Railroad Alternative Route was Dominion’s preferred route early in the
planning process because it avoided the I-66 ROW, co-located with existing Norfolk Southern
railroad tracks, and would reasonably minimize adverse impacts in the area.'”® However, Dominion
subsequently concluded the Railroad Alternative Route was not a viable route after the County was
granted an open space easement along North Fork Broad Run, a wetlands area separating the
Somerset Crossing and Greenhill Crossing subdivisions.' 0

Mr. Thommes’ testimony indicated that Dominion selected the I-66 Overhead Route as its
proposed route “because it provides an opportunity to maximize co-location with existing
infrastructure (I-66 and the Norfolk Southern Railroad), presents a reasonable cost compared to the
other Alternative Routes, and provides the shortest and most direct route to the proposed Haymarket
Substation available.”"”'

6. Southview’s Direct Case

Southview presented the testimony of Arthur N. Fuccillo, the Executive Vice President of
Lerner Enterprises (“Lerner”). Lerner is the owner and sole member of Southview, which owns two
parcels of property consisting of approximately 110 acres, located in the quadrant southwest of the
1-66/Lee Highway (US 29) interchange.'*?

Arthur N. Fuccillo testified that the I-66 Hybrid Alternative Route, Railroad Alternative
Route, Carver Road Alternative Route, and Madison Alternative Route would negatively impact
Southview’s planned development of its prope:rty.I53 He testified the I-66 Hybrid Alternative Route
would significantly impact Southview’s property because the line would run along the property’s
northern boundary fronting I-66, and because Dominion’s proposed transition station, where the
transmission line would transition from an overhead line to an underground line, would consume
most of Parcel Two of Southview’s property.'>* He further testified the Railroad Alternative Route,
Carver Road Alternative Route, and Madison Alternative Route would negatively impact the high
density commercial development envisioned for Southview’s property by the County’s
Comprehensive Plan.'>

Mr. Fuccillo introduced two “concept plans™ setting forth proposed developments on
Southview’s property, one in his direct testimony and another during the hearing.' 6 He testified the
1-66 Hybrid Alternative Route would eliminate a hotel planned on Parcel 2 of Southview’s property

“T1d. at 7.

“8 Id. at 7-10.

“91d. at9.

10 Eebruary 24 Tr. 65; June 21 Tr. 70-71; Ex. 10 (Thommes Direct) at 9-10.
'*' Ex. 10 (Thommes Direct) at 10.

%2 Ex. 11 (Fuccillo Direct) at 1-3.

'3 Id. at 1-2.

154 14

15 Id. at 2. The County’s Comprehensive Plan contemplates high density commercial development on Southview’s
property of over one million square feet.

% /d. at Exhibit 2; Ex. 12.
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and all of the retail space planned along I-66."°” He further testified that the Railroad Alternative
Route, Carver Road Alternative Route, and Madison Alternative Route would impair the visibility
into Southview’s property from roads adjacent to the property and would likely eliminate the
possibility of constructing a hotel on Parcel 2 of Southview’s property. 158 Although the proposed
1-66 Overhead Route would not impact Southview’s property, Mr. Fuccillo said he was hesitant to
support the proposed route because of its impact on other property owners. 159

Mr. Fuccillo also disagreed with Dominion witness Lennhoff’s rebuttal testimony, which
claimed that commercial properties are less affected than residential properties by overhead
transmission lines.'® Mr. Fuccillo testified that an overhead transmission line would create a visual
barrier to Southview’s planned development and would require people to look through power lines
to see the commercial development on Southview’s property.'

Mr. Fuccillo recommended that Dominion’s Application be denied because “[t]he need is
being created by one user, and one user alone cannot justify the construction of 230 kV transmission
lines through an area where such transmission lines are in direct conflict with existing and planned

uses 3162

7. FST’s Direct Case

FST presented the testimony of two witnesses in its direct case: Denar Antelo, the Director
of Engineering at The Engineering Group, Inc., and Don Mayer, the owner and managing partner of
FST.

Denar Antelo performed a study to determine the impact the proposed I-66 Overhead Route
would have on FST’s property, which is located at 15405 John Marshall Highway (SR 55).163 His
study included a “pre-take” and “post-take” development analysis, which is a study of the
property’s development potential both without and with the I-66 Overhead Route running across
FST’s property fronting John Marshall Highway (SR 55).164 His study assumed the property’s
current M-2 zoning would remain in place, FST’s existing building would remain on site, and the
new development on the property would be four story office buildings. 165

Mr. Antelo testified that based on his “pre-take” analysis, FST could construct
approximately 82,000 square feet of additional development on its property without the 1-66
Overhead Route running along the front of FST’s propc:rty.166 Applying the same assumptions to
his “post-take™ analysis and including the proposed 100-foot easement for the transmission line, Mr.
Antelo testified that FST could construct only 49,600 square feet of additional development on its

T Ex. 11 (Fuccillo Direct) at 3.

158 [d.

159 fd.

10 June 21 Tr. 128-129; See also Ex. 44 at 7-8.
161 June 21 Tr. at 129.

12 Ex. 11 (Fuccillo Direct) at 4.
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property.l67 He also opined that retail users would not be interested in FST’s property if overhead
transmission lines are constructed on the property because of a lack of visibility, the presence of the
lines on the property and the visual impact to the property.'® Mr. Antelo also testified the I-66
Hybrid Alternative Route would impact FST’s property but to a lesser extent.'®

In order to mitigate the impact of the I-66 Overhead Route on FST’s property, Mr. Antelo
also developed and proposed a minor variation to the I-66 Overhead Route, called the FST Route
Variation for the Commission’s consideration. His proposed route variation, attached to his direct
testimony as Exhibit 3, would depart from the proposed 1-66 Overhead Route immediately to the
east of FST’s property line and run along the east and south sides of FST’s property before
terminating at the proposed Haymarket Substation.'”® Mr. Antelo’s Exhibit 3 also shows
Dominion’s proposed variation to FST Route Variation, called the FST Optimization Route, which
would eliminate the sharp angles in Mr. Antelo’s proposed FST Route Variation. Mr. Antelo
concluded that the FST Route Variation is just as feasible as the proposed I-66 Overhead Route and
the I-66 Hybrid Alternative Route from a civil engineering and land development standpoint.'”"

Don Mayer testified that FST’s property currently has a one-story building, which has
approximately 9,600 square feet of space and is used primarily as a flower distribution business.'”
He further testified that the proposed 1-66 Overhead Route would have a “devastating” impact on
FST’s property because “it would eliminate the development potential of the Prope:rty.”173 He also
opined, like FST witness Antelo, that no retail user would be interested in FST’s property with an
overhead line “because buildings would be set back over 100 feet from Route 55 frontage, and retail
users would be traveling under power lines to enter the businesses.”'”

In order to reduce the negative impacts to FST’s propert;l, Mr. Mayer said he preferred that
Dominion’s transmission line avoid FST’s property altogether.'”> He also said he does not oppose
Dominion’s proposed FST Optimization Route.'’® He also noted that the Walmart variation would
not impact FST’s property but testified that he is “sensitive to the concerns of other neighboring
property owners who are impacted by this alternative.”"”’

Mr. Mayer ultimately opposed all of the routes in Dominion’s Application.178 He said “[t]he
need [for the line] is being created by one user, and one user alone cannot justify the construction of
230 kV transmission lines through an area where such transmission lines are in direct conflict with
existing and planned uses.”'”” However, if the Commission finds the proposed transmission line is

%7 1d. at 3.
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needed, Mr. Mayer requested that the transmission line be routed to avoid impacting FST’s
property.Igo

8. Somerset’s Direct Case

Somerset presented the testimony of James R. Napoli, the President of Somerset Crossing
Home Owners Association, Inc.

James R. Napoli began his testimony by reviewing the Virginia statutes that apply to
Dominion’s Application and discussing the issues that must be considered by the Commission.'
Mr. Napoli first addressed the threshold issue in every CPCN case before the Commission; namely,
whether there is a need for Dominion’s proposed transmission line.'® On this issue, Mr. Napoli
took the position that Dominion has not shown “that any of the proposed routes are necessary, as
required pursuant to Va. Code § 56-46.1.'% In support of this assertion, Mr. Napoli testified that
“the sole purpose for the installation of the proposed transmission line is to provide service to a
single end-user,” and “the alleged ‘need’ only exists due to a private agreement between Dominion
and [the Customer].”'®* Stated differently, Mr. Napoli recommends that Dominion’s Application be
denied because the transmission line is not needed to serve the existing customer base in the area
but is only needed to serve the Customer’s new data center.

81

Mr. Napoli highlighted several additional reasons why he believes the transmission line is
not needed. First, he claimed that Dominion’s Line #124 “is perfectly adequate for the current load
and indeed, all anticipated future development, if such future development does not include [the]
Customer’s data center that eats up the entire load.”'®

Next, he claimed that Dominion did not “provide clear or adequate answers” when
responding to Staff’s discovery requesting information on why the proposed Haymarket
transmission line is needed.'®® Staff interrogatory No. 1-13, for example, asked Dominion whether
NERC or PIM would prohibit Dominion from amending its Transmission Planning Criteria'® to
create a different load limit for radial transmission lines that are needed for a line extension to serve
a single customer, such as a data center. '8 The Company’s response admitted that a different load
limit was possible, but said such a change “could” reduce reliability and negatively impact
economic development, as well as “could be” inconsistent with the Company’s responsibility to
provide non-discriminatory service.'® According to Mr. Napoli, Dominion has the burden of proof
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in this case, and responses couched in terms of “could” or “could be” are simply insufficient
evidence to establish a need for the Project.'*’

Mr. Napoli also challenged Dominion’s ability to justify a need for the transmission line
based on future economic development in the area. In this regard, Mr. Napoli asserted that
“Dominion is not competent to determine the effect the existence of a transmission line could have
on any potential economic development or to opine as to what ‘could’ negatively impact economic
development.”l9l In Mr. Napoli’s view, “[t]hat is an issue left to the localities which are being
subjected to this monstrous project and to the Commission itself, after evaluating all of the
evidence.”'”? Mr. Napoli further alleged the County and Town have “clearly stated that the
economic development is not worth it if the community property values are grossly devalued as a
result of this Proj@ct.”193 He also claimed that the “County has engaged in extensive analysis of its
future development and electricity needs, and, in so doing, explicitly declined to include any of
Dominion’s proposed routes in its long-term plan.”'**

Mr. Napoli next referred to Dominion’s response to Staff interrogatory No. 1-6 in support of
his claim that Dominion failed to demonstrate a need for the transmission line. In this interrogatory,
Staff sought information on Dominion’s basis for converting Line #124 from 115 kV to 230 kv."?
In its response, Dominion explained that the conversion of Line #124 to 230 kV was consistent with
the Company’s approach to support demand growth in Northern Virginia and cited several
Commission cases in support of its response. Mr. Napoli distinguished the cases cited in
Dominion’s response from the current case, alleging the cases cited by Dominion did not involve a
single customer without evidence of additional necessity, but, instead, involved replacing a
deteriorating line (Case No. PUE-2009-00134'%%); building a new 230 kV line, but with no
objections as to necessity (Case No. PUE-2011-00011 l97); transferring a transmission line (Case
No. PUE- 2012-00065'"%); and finally citing a case where the need for a transmission solution was

% 1d.

®1d. at 5.

192

193
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198 gpplication of Virginia Electric and Power Company D/B/A Dominion Virginia Power, For approval of certificates
of public convenience and necessity for facilities in Loudoun and Prince William Counties: Loudoun-New Road
Double-Circuit 230 kV Transmission Line and New Road Substation, Case No. PUE-2009-00134, 2011 S.C.C. Ann.
Rept. 307, Final Order (Jan. 24, 2011).

197 Application of Virginia Electric and Power Company D/B/A Dominion Virginia Power, For approval and
certification of electric facilities in Prince William County and the City of Manassas: Cannon Branch-Cloverdale 230
kV Transmission Line and Cloverdale Substation, Case No. PUE-2011-00011, 2011 S.C.C. Ann. Rept. 428, Final Order
(Dec. 21,2011).

'8 Application of Virginia Electric and Power Company d/b/a Dominion Virginia Power, For approval and
certification of electric transmission facilities in Prince William County and the City of Manassas: Cloverdale-Liberty
Loop 230 kV Double Circuit Transmission Line and 230 kV-115 kV Liberty Substation, Case No PUE-2012-00065,
2013 S.C.C. Ann. Rept. 272, Final Order (Apr. 17,2013).
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not challenged (PUE-2014-00025'%%).2% While Mr. Napoli did not specifically say so in his direct
testimony, apparently his point here is that converting a line from 115 kV to 230 kV operation in
order to support future growth in Northern Virginia in general is not sufficient, in and of itself, to
demonstrate a need for Dominion’s proposed transmission line to serve the Haymarket load area.

Mr. Napoli, therefore, maintained that Dominion had failed to meet its burden of proof in
this case because the Company “has attempted to establish the ‘need’ for the line by entering into a
private, third party agreement to construct a line that is: (1) unnecessary to meet anticipated growth
[in the area]; (2) is not required to address a condition of overstress [on Dominion’s existing
system]; and (3) is in direct conflict with the public priorities as established by the local
governments.”20l

However, in the event the Commission finds a need for the proposed Haymarket
transmission line has been established by Dominion, Mr. Napoli addressed the specific route that-
should be approved by the Commission to meet this need.?? He testified that “the Commission
must remove from consideration the Railroad Alternative Route, Carver Road Alternative Route,
and Madison Alternative Route based on environmental considerations, historical considerations
and the establish[ed] public interest and, instead, approve the I-66 Hybrid [Alternative] Route.”?%

Citing the DEQ Report filed with the Commission on January 20, 2016, Mr. Napoli testified
that “to the extent any agencies opined about the five routes included in Dominion’s Application,
the consensus opinion of those agencies is that the I-66 Hybrid [Alternative] Route would have the
least negative environmental impact according to criteria defined by Va. Code § 56-46.1.72%

With respect to the environmental issues, Mr. Napoli referred to a finding by the DEQ’s
Office of Wetlands and Stream Protection (“OWSP?”) that the Railroad Alternative Route, Carver
Road Alternative Route, and Madison Alternate Route would have substantially greater impacts on
wetlands than the proposed I-66 Overhead Route.’”® Moreover, as noted earlier in this Report,
subsequent to the filing of Mr. Napoli’s direct testimony, DEQ’s OWSP filed a letter with the
Commission on June 2, 2016, which recalculated the wetlands impact of the proposed and
alternative routes. The DEQ’s OWSP ultimately concluded that the I-66 Hybrid Alternative Route
would have less wetland impacts than any of Dominion’s other routing proposals, including the I-66
Overhead Route.2%

Mr. Napoli further testified that substantial and irreversible damage. would occur to wildlife
and natural habitat if the Railroad Alternative Route, Carver Road Alternative Route or Madison

199 Application of Virginia Electric and Power Company, For approval and certification of electric transmission
Jacilities for the Remington CT-Warrenton 230 kV Double Circuit Transmission Line, Vint Hill-Wheeler and Wheeler-
Loudoun 230 kV Transmission Lines, 230 kV Vint Hill Switching Station, and 230 kV Wheeler Switching Station, Case
No. PUE-2014-00025, Final Order (Feb. 11, 2016).

200 Ex. 16 (Napoli Direct) at 5-6.

2'd. at 7.

22 14, at 7-19.

% 1d. at 7-8.

2 /d. at 8.

205 5

26 See Ex. 27 at Revised Wetland Impact Consultation Letter (June 2, 2016).

34

TELBETEST



Alternate Route were selected.?’” He noted that Dominion’s own Environmental Routing Study
indicates the Railroad Alternative Route would cross property (which is commonly referred to as
Rolling Creek Park) that is subject to an open space easement held by the County for 0.8 of a
mile.?% Mr. Napoli further testified that both the DEQ and Department of Conservation and
Recreation have noted that several protected species reside in the area, including brook floaters,
yellow lances and northern long-eared bats, as well as other species such great blue herons, red-
tailed hawks, horned owls, foxes and a multitude of other birds and mammals that would be
negatively impacted by the Railroad Alternative Route.® He also claimed “the Railroad
Alternative Route would produce ‘down stream’ damage to the environment since Rolling Creek
Park is within a resource protection area meant to protect the Potomac watershed.”?'" He further
asserted that “Rolling Creek Park contains wetlands, old-growth forest, substantial and varied
vegetation, and is home to a large and varied number of species of wildlife which, together, create a
valuable and irreplaceable local ecosystem.”z“

Mr. Napoli further testified the Carver Road Alternative Route and Madison Alternative
Route would have similar negative environmental impacts. With respect to the Carver Road
Alternative Route, Mr. Napoli referred to Dominion’s Environmental Routing Study, which showed
the route would cross Palustrine Forested, Palustrine Emergent, and Palustrine Unconsolidated
wetlands.?'? He further testified the same conditions are present for the Madison Alternative Route
because it would cross several wetlands and a variety of waterbodies including Young’s Branch, a
tributary to Rocky Branch, two crossings of North Fork Broad Run, and two crossings of tributaries
to North Fork Broad Run.?'® He claimed construction of a transmission line “within and adjacent to
these waterbodies would cause irreversible devastation to these important wetlands that are a critical
component of the local ecosystem.”" Mr. Napoli also noted that both routes also would cross
high-priority protected forest and over two miles each of medium priority protected forest 2>

Given the significant negative environmental impacts of the Railroad Alternative Route,
Carver Road Alternative Route, and Madison Alternative Route, Mr. Napoli asserted that each of
those routes must be rejected in favor of the 1-66 Hybrid Alternative Route.?'®

Mr. Napoli next addressed the impact the proposed I-66 Overhead Route and other
alternative overhead routes would have on historic resources.?'” He testified that the historic
resources in the area include St. Paul’s Episcopal Church, Old Town Hall, Haymarket School,
Buckland Mills Battlefield, Thoroughfare Gap Battlefield, Manassas National Battlefield Park

27 Ex. 16 (Napoli Direct) at 9.
2081d.

209‘ld.

210 [d

2 14, at 9-10 (footnote omitted).
22 14 at 10-11.

M 1d at 11,

214 ld

215 Id.

28 14, at 12.

27 1d. at 12-14.
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Historic District & Expansion, Manassas Stations Operations Battlefield, and the Second Battle of
Manassas.?'® He testified that both the DHR and the County, through its archeologist, found the
I-66 Hybrid Alternative Route “is the only acceptable route based on the fact that it would minimize
the negative impacts on the neighboring historically and culturally significant resources within
Prince William County.”'® Mr. Napoli further testified that the County adopted a resolution on
August 4, 2015, expressly opposing any route other than the [-66 Hybrid Alternative Route.??

Mr. Napoli also testified the 1-66 Hybrid Alternative Route is the route most consistent with
the public interest.”?! He gave several reasons why, in his opinion, the Railroad Alternative Route,
Carver Road Alternative Route, and Madison Alternate Route are inconsistent with the public
interest, including, the routes: (i) are in conflict with the County’s Long Range Land Use Strategy
in its Comprehensive Plan because they are not located within the Comprehensive Plan’s corridors
for transmission lines 150 kV or greater; (ii) are contrary to the resolutions adopted by the County
and Town supporting the I-66 Hybrid Alternative Route; and (iii) would reduce home values due to
the loss of use of open space, reduction in viewsheds, and proximity to potentially dangerous, high
voltage transmission lines located within the broader Somerset community.

Mr. Napoli also claimed that many residents purchased their homes with knowledge of the
County’s Comprehensive Plan, including the designated corridors for transmission lines.**
Therefore, he claimed that residents could never reasonably foresee a transmission line being built
in the vicinity of their homes.?** Finally, Mr. Napoli said the lines raise health and safety concerns,
and he questioned whether it is permissible under the Virginia Constitution to take private property
for the primary benefit of a single user.”?®

For all of the above reasons, Mr. Napoli contended “the Commission must select the 1-66
Hybrid [Alternative] Route as the only route that complies with the requirements of § 56-46.1 and
§ 56-265.2 of the Code of Virginia.” **®

9. ODEC’s Notice of Participation and Written Comments

As noted earlier in this Report, ODEC filed a Notice of Participation but did not enter an
appearance at the hearings, file testimony, or otherwise participate in the case. ODEC is a member
of PIM, as a network transmission customer, and is also a generation-owing utility.227 ODEC uses
Dominion’s transmission facilities for the delivery of its members’ electric and capacity
requirements within the PJM footprint, and pays for its use of Dominion’s transmission facilities by
purchasing Network Integration Transmission Service (“NITS”) from PIM.2%8

28 14 at 12.
29 1d. at 13.

220 Id

21 14 at 14-19.
22 1d. at 16.

2 1d. at 16-17.
214 at 17.

2 14 at 17-18.
226 14 at 19.

21 ODEC Notice of Participation at 2.
228 Id
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ODEC supports overhead construction of the proposed transmission line and objects to and
opposes any suggestion that any transmission facilities be placed underground because ODEC
would be required to pay a portion of the undergrounding costs.”? ODEC stated that transmission
lines should be placed underground only in “extraordinary” circumstances, and that underground
construction “cannot be Ojustiﬁed as necessary for reasons of reliability, operational performance, or
economic efﬁciency.”23 ODEC further alleged that overhead construction is better than
underground construction on the basis of “(i) reliability; (ii) life cycle; (iii) construction time;

(iv) personnel required; (v) conductor and cable prices; (vi) total costs per line mile; and (vii) total
project costs.”! According to ODEC, “[t]he cost of undergrounding is generally eight to ten times
the cost of overhead construction.””*>

ODEC further stated that underground transmission lines should be ajpproved only in very
limited situations where there are no viable overhead line routes available.”>> In the present case,
according to ODEC, there are viable overhead routes available for the line.?* Moreover, if the
localities and members of the public want the transmission line placed underground, ODEC
contended that the cost should not be allocated to wholesale transmission customers, most of who
are far removed from the County.23 3 Instead, ODEC maintained that those who benefit from the
undergrounding of the line should pay for it, and if a locality is strongly committed to underground
construction, it should pursue voluntary funding as authorized under § 15.2-2404 F of the Code. 2

On June 17,2016, ODEC filed supplemental comments responding to an April 28, 2016,
letter from the County Board of Supervisor’s re-affirming its support for the I-66 Hybrid
Alternative Route and asserting, among other things, that the proposed I-66 Overhead Route is not
within the corridors for the placement of transmission lines in excess of 150 kV set forth in the
County’s Comprehensive Plan.*” ODEC pointed out that the I-66 Overhead Route and the 1-66
Hybrid Alternative Route are both located outside the Comprehensive Plan’s corridors for
transmission lines.2*® Accordingly, ODEC contended that if the proposed I-66 Overhead Route is
inconsistent with the County’s Comprehensive Plan, the I-66 Hybrid Alternative Route must be
inconsistent as well since both are routed outside of the Comprehensive Plan’s transmission line
corridors.?? Further, ODEC contended that “[n]o [further] explanation is provided for why the
overhead route is inconsistent, or why undergrounding the line is consistent, with the
[Comprehensive] Plan.”**°

29 14, at 2-4
2014 at 3.
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57 ODEC Supplemental Comments at 3.
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ODEC once again repeated its opposition to undergrounding the transmission line primarily
because of the significant cost of the I-66 Hybrid Alternative Route.?*! If the line is undergrounded,
ODEC ends up being responsible for 8.5% of the costs of such proj ects.”*? Based on ODEC’s initial
cost projections, it estimated that the additional cost to ODEC for undergrounding the line alone
would be about $1.5 million a year.**®

ODEC requested that the Commission reject the I-66 Hybrid Alternative Route and grant
Dominion a CPCN for the Project using the proposed I-66 Overhead Route.***

10. Commission Staff’s Direct Case

The Commission Staff presented the testimony of Wayne D. McCoy, President of Mid
Atlantic Environmental LLC (“MAE?”), and Neil Joshipura, a Utilities Engineer in the
Commission’s Division of Energy Regulation.

Wayne D. McCoy testified that MAE was hired by the Commission’s Division of Energy
Regulation to conduct an independent assessment of Dominion’s Application.*”® He also sponsored
MAE?’s report on Dominion’s Application.246

Mr. McCoy testified that he reviewed all five routes set forth in Dominion’s Application, as
well as three additional routes that Dominion considered and rejected in its Environmental Routing
Study; namely, the New Road Alternative Route, Northern Alternative Route, and Wheeler
Alternative Route.**” He said the five routes contained in Dominion’s Application are all viable
routes and agreed with Dominion’s decision that the New Road Alternative Route, Northern
Altema;i&/e Route, and Wheeler Alternative Route are not reasonable alternatives for further
review.

Mr. McCoy noted that of all the viable alternatives he reviewed, the Railroad Alternative
Route is encumbered by an open space easement granted to the County by Somerset.>* He also
noted that the Railroad Alternative Route would impact significant linear nontidal wetlands that lie
between the Somerset Crossing and Greenhill Crossing subdivisions.”® Mr. McCoy further
testified that the grant of an open space easement to the County caused Dominion to develop the
Carver Road Alternative Route and the Madison Alternative Route.”>' The length of these two
routes is 6.7 and 8.2 miles, respectively.?>

214, at 4-8.
22 14 at 4.
243 Id

24 14 at 8.
%5 Ex. 17 (McCoy Direct) at 1.
28 14 at 2.
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Mr. McCoy testified that “MAE finds no justification for the Carver Road, Madison and
Railroad Alternative routes, given that the I-66 routes are shorter, more direct, and offer reasonable
collocation opportunities.”> He then compared the characteristics of the proposed
I-66 Overhead Route and I-66 Hybrid Alternative Route to determine which route he would
recommend for Commission approval.”*

According to Mr. McCoy, the I-66 Overhead Route is 5.0 miles in length and offers the most
direct route to the proposed Haymarket Substation.?®® It also is collocated for most of its length (4.5
miles), runs parallel to I-66, and its construction requires less coordination and disruption to traffic
on 1-66.2% Mr. McCoy noted, however, that the transmission towers along the I-66 Overhead Route
“would have to be placed in close proximity to a significant number of residences and commercial
properties.”257

Mr. McCoy testified the [-66 Hybrid Alternative Route, in contrast, is 5.3 miles in length,
and the portion of the line that is undergrounded would alleviate the long-term visual impacts to
adjacent residences and those who travel on 1-66.%°® This route also has the support of state and
local elected officials and people living in the Haymarket load area, but Mr. McCoy noted that this
route is considerably more expensive than the proposed 1-66 Overhead Route.?® More specifically,
he noted that the cost of the I-66 Hybrid Alternative Route is $166 million, or approximately $115
million more than the proposed I-66 Overhead Route.**

Based on his investigation of Dominion’s Application, Mr. McCoy recommended that the
1-66 Hybrid Alternative Route be approved by the Commission in order to mitigate the visual and
natural resource impacts of the Haymarket transmission line.**' Mr. McCoy further testified that if
the Commission finds the I-66 Hybrid Alternative Route is too costly to approve, he recommended
approval of the I-66 Overhead Route, including the Walmart and Jordan Lane Variations. 2

Neil Joshipura sponsored the Staff Report, which summarized the results of the Staff’s
investigation of Dominion’s Application.263 Mr. Joshipura testified that the Project is prompted by
a request Dominion received from the Customer seeking additional load to serve a new data center
located west of the Town near James Madison Highway (US 15) and John Marshall Highway
(SR 55).26% He further testified that the Customer, after completing its new data center, is expected
to have three data center buildings on site with a projected combined load of 120 MVA by 2018.%°
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He also said the total projected load at the Haymarket Substation, including the Customer’s load, is
projected to be 160 MV A at full build-out.?®®

Mr. Joshipura also described Dominion’s upgrade to its three distribution circuits (#378,
#379, and #695) to accommodate the Customer’s ramp-up schedule.”®’ He agreed with Dominion
that the upgrade to the Company’s distribution circuits would not be sufficient to serve the
Customer’s load at full build-out, noting “that a distribution solution is not feasible due to the large
amount of projected load to be supplied to the Customer.”*%® He further agreed that Dominion’s
proposed double circuit configuration of the transmission line would allow the Company to remain
in compliance with its Transmission Planning Criteria approved by NERC.?® Accordingly, he
agreed with Dominion that the Project is needed.*’

Mr. Joshipura also noted the Project would have ancillary benefits by increasing the
reliability of Dominion’s distribution system in the Haymarket load area.?”! He noted, however,
that the Project would not be needed if the new data center was not being built.?”

Mr. Joshipura also described the specifics of the Project, including the ROW necessary for
the transmission line, pole structures, conductors, equipment to be installed at the proposed
Haymarket substation, and major work necessary at Dominion’s Gainesville Substation and
Loudoun Switching Station.?”> He testified it would take 12 months for engineering, material
procurement, ROW acquisition, and construction permitting and 12 months to construct the
Project.’™ He also included a table of the costs of the [-66 Overhead Route and the other alternative
routes, which is presented below:

Cost Breakdown for Routes

Proposed Hybrid Carver Madison Railroad

(millions) | (millions) | (millions) | (millions) | (millions)
Transmission Line (OH and UG) Work| § 302 $ 1113 § 4111 § 470 $ 343
Haymarket Substation Work| $ 16.7| $ 29.1] $ 16.7] $ 16.7) $ 16.7
Gainesville Substation Work| § 20| $ 20| $ 20| $ 20| $ 20
Loudoun Station Work| $ 2.1 § 21] § 21| § 211 $ 2.1
Heathcote Station Work| $ -8 222| § -1 8 -1 8 -
Total Cost| $ 51.0] $ 1667 $ 619 § 678] $ 55.1

M. Joshipura also raised a cost allocation and recovery issue in this case that generated
significant controversy. He testified that since Dominion could not justify the need for the Project
without the Customer’s request for service, the transmission line could be viewed as a line
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extension under Section XXII “Electric Line Extensions and Installations™ of Dominion’s Terms
and Conditions (“Section XXII”).?> While he acknowledged that Section XXII has never been
applied to transmission facilities in the past, he testified “the Staff considers Section XXII to be
ambiguous with respect to transmission facilities.”?’® In support of this claim, Mr. Joshipura
testified that there is no language in Section XXII that “explicitly states that these terms and
conditions apply to distribution facilities only.”?”" In further support of his claim that Section XXII
is ambiguous, Mr. Joshipura referred to Dominion’s response to the Staff’s discovery in Case No.
PUE-2015-00053.2"® In that case, Dominion described its proposed Poland Road transmission line
as a line extension subject to Section XXII before correcting its response several months later.?”
Mr. Joshipura further noted during redirect examination by Staff counsel, that Dominion had
referred to its proposed Haymarket transmission line, as well as its Poland Road and Yardley
Ridge?® transmission lines, as line extensions in its 2016 Integrated Resource Plan filing.?*'

If Section XXII is found by the Commission to apply to transmission lines, Mr. Joshipura
testified that the Customer would be required to make a $115.7 million payment if the 1-66 Hybrid
Alternative Route was approved by the Commission.”®? However, if the Commission approves an
overhead transmission line and also finds Section XXII applies, Mr. Joshipura testified that data
center customers typically have large enough non-fuel revenues to cover the costs of an overhead
transmission line under Section XXI1.283

Mor. Joshipura next addressed the economic development benefits of the Project.284 While he
testified the Haymarket transmission line would have negligible impact on long-term job creation,
he noted that significant tax revenues would be generated by the new data center, which would have
a significant positive impact on the County.?®

Mr. Joshipura also addressed the route supported by the Staff for the Haymarket
transmission line. He testified that “[i]f the Commission determines the impacts associated with the
overhead routes are too great, then the Staff recommends the I-66 Hybrid Alternative Route. If,
however, the significantly higher cost associated with the I-66 Hybrid Alternative Route is

¥ 14, at 17-21.

2 1d. at 20.

7 1d. at 19.

8 1d., see also Application of Virginia Electric and Power Company, For approval and certification of electric
transmission facilities: Poland Road 230 kV Double Circuit Transmission Line Loop and 230-34.5 V Poland Road
Substation, Case No. PUE-2015-00053 (hereinafter “Poland Road”).

" Ex. 19 (Joshipura Direct) at 19, Attachment 15.

20 gpplication of Virginia Electric and Power Company, For approval and certification of electric transmission
Jacilities: Yardley Ridge 230 Double Circuit Transmission Line Loop and 230 kV Yardley Ridge Switching Station,
Case No. PUE-2015-00054 (hereinafter “Yardley Ridge”).

B! June 22 Tr. 310-312. See also Ex. 26, an excerpt from Dominion’s 2016 Integrated Resource Plan filing in
Commonwealth of Virginia, ex rel. State Corporation Commission , in re: Virginia Electric and Power Company's
Integrated Resource Plan filing pursuant to Va. Code § 56-597 et seq., Case No. PUE-2016-00049, filed April 29,2016
(hereinafier “2016 IRP”).
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unacceptable, then the Staff recommends the Commission approve the Company’s proposed Project
(I-66 Overhead Route).”**

During cross-examination, Dominion’s counsel questioned Mr. Joshipura about the
following statement on page 16, lines 9-12, of his testimony:

Because the need for the Project is driven by a single large customer
requesting new service, as opposed to being driven by system network
needs, the Staff gives considerable weight to the concerns of the
respondents and impacted property owners, in addition to just looking at
costs alone.

Dominion’s counsel suggested, during cross-examination of Mr. Joshipura, that his
statement above is a new “standard” that is being applied by the Staff to the Haymarket
transmission line.”*” While Dominion and Staff counsel quibbled over whether the above quoted
language represented a new standard or not,**® Mr. Joshipura admitted that this case and the Poland
Road and Yardley Ridge cases are the first cases where such language has been included in a Staff
Report addressing a transmission line application.”®

Mr. Joshipura further admitted that in earlier transmission line cases, such as Case Nos.
PUE-2011-00011% and PUE-201 1-00129,29' the Staff evaluated the need for the transmission lines
based on total load growth in an area, inclusive of the large block loads of data centers, in its
testimony.?** There also was no mention by the Staff in the Cannon Branch and Waxpool cases that
it would give considerable weight to the concerns of the respondents and impacted property owners
because the need for the transmission lines in each case were driven by data centers.?”

During cross-examination of Mr. Joshipura, Dominion also introduced into the record
Exhibit Nos. 20, 21 and 22. Exhibit 20 is a.gportion of Dominion’s direct testimony in its 2009
going in case, Case No. PUE-2009-00019,%* where Julius M. Griles, Dominion’s Manager of
Electric Distribution Design, testified that the proposed revisions to the Company’s line extension

26 Id. at 23.

27 June 21 Tr. at 239.

88 g

% June 21 Tr. at 241.

0 dpplication of Virginia Electric and Power Company D/B/A Dominion Virginia Power, For approval and
certification of transmission facilities in Prince William County and the City of Manassas: Cannon Branch-Cloverhill
230 kV Transmission Line and Cloverhill Substation, Case No. PUE-2011-00011 (hereinafter “Cannon Branch™).

Y gpplication of Virginia Electric and Power Company d/b/a Dominion Virginia Power, For approval and
certification of electric facilities: Waxpool 230 kV Double Circuit Transmission Line, Brambleton-BECO 230 kV
Transmission Line and 230-34.5 kV Waxpool Substation, Case No. PUE-2011-00129, 2013 S.C.C. Ann. Rept. 232,
Opinion of the Commission (Apr. 18, 2013), aff°d, Loudoun Bay D, LLC v. State Corp. Comm’n., Va. Sup. Ct. Record
No. 130674 (Oct. 18, 2013) (hereinafter “Waxpool™).

2 june 21 Tr. at 243-254.

3 Id. at 249-250, 252.

¥ Application of Virginia Electric and Power Company, For a 2009 statutory review of the rates, terms and conditions

Jor the provision of generation, distribution, and transmission services pursuant to § 56-585.1 A of the Code of
Virginia, Case No. PUE-2009-00019, 2010 S.C.C. Ann. Rept. 301, Order Approving Stipulation and Addendum (Mar.
11, 2010) (hereinafter “2009 Going In Case™).
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policy do not apply to transmission lines but only target underground facilities below 50 kv.?
Exhibit Nos. 21and 22 are excerpts from the Staff’s testimony in Dominion’s 2009 Going In Case
where the Staff addressed certain ambiguities and vagueness in the Company’s tariff but made no
mention of any ambiguity with respect to the application of Dominion’s line extension policy to
transmission lines. Mr. Joshipura also acknowledged that in Dominion’s 2013 biennial review,
Case No. PUE-2013-00020,%° the Company introduced the testimony of Steven Eisenrauch, who
testified that the revised line extension policy does not apply to transmission lines but only facilities
rated below 50 kV.%’

Dominion’s counsel also asked Mr. Joshipura what portions of the Company’s line
extension policy would apply to the Haymarket transmission line, thus subjecting the Customer to a
transitional cost.”®® He said the line could be viewed as an “Approach Line” if is runs to the
property of the Customer or a “Branch Feeder” if it is located on the property of the Customer.
However, after some questioning from Dominion’s counsel, he expressed some doubt about
whether the transmission line would be located on property owned by the Customer, thus qualifying
the transmission line as an “Approach Line” or “Branch Feeder.”?

299

During redirect examination of Mr. Joshipura, Staff counsel distinguished the earlier
transmission line cases where the Staff never raised the issue of whether Dominion’s line extension
policy applies to transmission lines built to serve data centers. Under questioning from Staff
counsel, Mr. Joshipura testified that (i) Dominion did not propose underground transmission lines in
the Cannon Branch and Waxpool cases;>®' (ii) there were no homes within 500 feet of the Cannon
Branch and Waxpool transmission lines;** and (iii) elected officials did not appear at the public
hearings to oppose the Cannon Branch and Waxpool transmission lines.®

During re-cross-examination, Dominion’s counsel asked Mr. Joshipura about certain terms
in the Company’s line extension policy. Mr. Joshipura confirmed that the definitions of “Approach
Line” and “Branch Feeder” relate to customers requesting “Electric Delivery Service,” which is
defined in the tariff as distribution service or customers served at transmission-level voltage.’®
Dominion’s counsel asked Mr. Joshipura if the Haymarket transmission line would be providing
distribution service to the Customer.””> Mr. Joshipura did not respond directly to the question, but

5 The tariff provisions relating to Section XXII’s line extensions were proposed in the 2009 going in case were not
approved by the Commission because of a settlement reached by the parties and Staff. Accordingly, Section XXII was
not approved by the Commission until Dominion’s 2013 biennial review, Case No. PUE-2013-00020.

6 dpplication of Virginia Electric and Power Company, For a 2013 biennial review of the rates, terms and conditions
Sor the provision of generation, distribution and transmission services pursuant to § 56-585.1 A of the Code of Virginia,
Case No. PUE-2013-00020, 2013 S.C.C. Ann. Rept. 371, Final Order (Nov. 26, 2013) (hereinafter “2013 Biennial
Review™).

7 June 21 Tr. at 262-263. An excerpt from Dominion witness Eisenrauch’s testimony in the Company’s 2013 Biennial
Review is attached to Mr. Joshipura’s testimony as Attachment 14.

2% June 21 Tr. at 274-278.

2% 1d. at 277.

300 74

30! June 22 Tr. at 302.

%2 1d. at 303.

303 14

% 1d. at 316-320.

% 1d. at317.
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said that a transmission line is necessary to provide the Customer with distribution service.® He
did acknowledge, however, that the Customer would not receive service at transmission-level

307
voltage.

11. Dominion’s Rebuttal Case

Dominion presented the testimony of nine witnesses in its rebuttal case: Mark R. Gill;
Harrison S. Potter; Robert J. Shevenock II; Wilson O. Velazquez; Mr. Donald E. Koonce, a
Principal Consultant with Power Deliver Consultants, Inc.; Harold Payne, Manager — Regulation for
Virginia Electric and Power Company; David C. Lennhoff, Senior Director of the Altus Group U.S.,
Inc.; Diana T. Faison; and Jon M. Berkin.

Mark R. Gill presented rebuttal testimony responding to Somerset witness Napoli’s direct
testimony questioning the need for the Project and to Staff witness Joshipura’s direct testimony.

Mr. Gill first responded to Somerset witness Napoli’s direct testimony, which questioned
whether the Project is needed to provide service to existing and future customers consistent with the
County’s long-term land use plan.3 % In response, Mr. Gill referred to the County’s December 31,
2014 Build-Out Analysis,*®® which indicated that approximately 8.5 million square feet of non-
residential development and at least 889 residential units were scheduled for future development in
the area.>'® Mr. Gill further noted during the June 22 hearing that his analysis of future
development did not include FST’s planned development of its property.®'!

Mr. Gill also testified that the County is continuing to market itself to the data center
industry.>'? In support of this claim, he sponsored a brochure that the County uses to market itself
as an optimal location for data centers.>"

Accordingly, Mr. Gill testified that “there is still the potential for a great deal of residential
and commercial development in the area,” and he disagreed with “Mr. Napoli’s contention that the
proposed l;roject is [not needed or is] inconsistent with the Prince William County’s long-term land

5314
use plan.

Mr. Gill further testified that attempting to serve future development in the County,
including the Customer’s new data center, from Dominion’s Gainesville Substation is not feasible
because: (i) there is not enough space at the Gainesville Substation to install the additional
transformer and circuit capacity necessary to serve anticipated loads; (ii) finding circuit paths to the
load areas would be problematic and would create operational issues due to the amount of load and

306 14,

7 1d. at 318.

3% Ex. 28 (Gill Rebuttal) at 2-9.

39 gx. 30.

310 Ex. 28 (Gill Rebuttal) at 2-3; Rebuttal Schedule 2.
3 June 22 Tr. 331.

32 14, at 335.

33 gx. 29.

314 Ex. 28 (Gill Rebuttal) at 3-4.
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line length; and (iii) in 2018 the loads at the Gainesville Substation could result in a violation of
mandatory NERC reliability standards.>"®

Mr. Gill next addressed Mr. Napoli’s claim that Line #124 is adequate to serve current and
future development.316 Mr. Gill testified that Mr. Napoli “appears to be drawing an incorrect
conclusion based on either a misreading of the Company’s Application or by incorrectly attributing
certain statements to the Company that do not appear in the Application.”3 M. Gill explained that
“Line #124 is an existing 115 kV line that is networked between the Company’s Gainesville
Substation and Loudoun Switching Station,” and the “only directly-connected load served from
Line #124 is [Northern Virginia Electric Cooperative’s] Catharpin Delivery Point.”*'® He also
testified that Line #124 “is being converted to 230 kV operations for the sole purpose of providing
an appropriate tap point for the proposed Project because additional 230 kV terminals cannot be
accommodated at the Company’s Gainesville Substation.”'® Mr. Gill also testified that Mr.
Napoli’s claim that Line #124 is already serving a data center is incorrect and based on his
misreading of a Company response to Staff interrogatory No. 1-10.%

Mr. Gill also disputed Mr. Napoli’s claim that the proposed transmission line is not needed
because Dominion could change its Transmission Planning Criteria, thus eliminating the need for
the line.**' Mr. Gill testified that Dominion’s Transmission Planning Criteria “have nothing to do
with whether a transmission line is needed to serve the load in this area but, rather, addresses
whether criteria could be relaxed so that the transmission line could be constructed as a radial line,”
as opposed to a double circuit transmission line.?%2

Mr. Gill also testified that Mr. Napoli’s statement on page 5 of his direct testimony that the
County and Town have “clearly stated that economic development is not worth it if the community
property values are grossly devalued as a result of this Project” has no support in the record.*”
Based on his review of the resolutions adopted by the County and Town, Mr. Gill said he found no
language “in either resolution where it is stated, clearly or otherwise, that economic development ‘is
not worth it’ if property values are ‘grossly devalued.”*%*

Mr. Gill also questioned Mr. Napoli’s claim that the County had engaged in extensive
analysis of its future development and electricity transmission needs and, in doing so, declined to
include any of the proposed routes in its long-term plan.**® Mr. Gill questioned whether the County
has conducted any such extensive analysis of its future transmission needs because:

(1) the transmission line corridors identified in the County’s long-term plan only include
transmission lines that existed as of 2008; (ii) the map delineating transmission line corridors in the

315 14 at 4-5; June 22 Tr. 334.
316 Ex. 28 (Gill Rebuttal) at 5-6.
17 14 at 5.

318 [d.

319 14 at 6.

320 [d.

21 14 at 7-9.

22 1 at 8.

3 1d. at 9-10.

324 Id.

25 14 at 10.
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long-term plan was updated on July 17, 2012, but did not include any corridors for several new
transmission lines approved by the Commission subsequent to 2008; and (iii) the Company has
never consulted with the County to determine whether existing corridors are sufficient to
accommodate future growth.*?®

Mr. Gill also responded to Mr. Napoli’s testimony suggesting that the need for the Project
cannot be established based upon Dominion’s practice of upgrading its system from 115 kV to
230 kV.**7 Mr. Gill testified that he believes Mr. Napoli misunderstood the issue being addressed in
the Company’s response to Staff interrogatory No. 1-6.3% Mr. Gill testified the Company’s
response was merely describing the Company’s practice of moving load off the 115 kV system and
converting to 230 kV to support load growth in Northern Virginia, which has been stated in the
Company’s Electric Transmission Long-Term Plan since at least 2009.°* Accordingly, the
Company’s response to Staff interrogatory No. 1-6 was not intended to demonstrate a need for the
Project but was intended to describe how the Company responds to load growth in Northern
Virginia.

Finally, Mr. Gill responded to Mr. Napoli’s claim that Dominion’s Application is lacking
(1) engineering analysis demonstrating a need for additional infrastructure; (ii) evidence
demonstrating that the Company’s current transmission system has been stress tested; and
(iii) evidence demonstrating a significant volume of overloads.”® In response, Mr. Gill testified
that the Project was submiitted to PJM as a Supplemental Project and was approved as part of PIM’s
2015 Regional Transmission Expansion Plan because the existing distribution system is inadequate
to serve the area, including the Customer’s new data center.>"

Mr. Gill also testified that he agreed with Staff witness Joshipura’s testimony indicating that
the new data center would generate tax revenues that could have a significant positive impact on the
County.332 Mr. Gill also attached a report to his testimony from the Northern Virginia Technology
Council, entitled “The Economic and Fiscal Contribution that Data Centers make to Virginia,”
which confirmed the many significant positive impacts data centers have on localities in Virginia.**?

Mr. Gill also responded to Mr. Joshipura’s testimony indicating the Project would not be
needed without the request for service to the new data center.® * While Mr. Gill did not dispute the
point, he said “the Project would be needed at some point in the future to maintain reliable service
in the area.”*® He further testified (i) the line would be networked and serve loads other than the
Customer’s new data center; (i) NOVEC is exploring the possibility of co-locating a delivery point
within the Haymarket Substation; and (iii) future non-residential development served by the

326 Id.

27 1d. at 11-13.

B 1d at 11.

14, at 13.

30 14, at 14-15.

331 Id

32 14 at 15.

3% Id. at 15-16; Rebuttal Schedule 8.
34 1d. at 17-18.

3 1d. at 17.
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Gainesville Substation would eventually lead to a violation of mandatory NERC Reliability
Standards, requiring load relief that could be provided by the Haymarket Substation.? 6

During the June 22 hearing, Mr. Gill also responded to written comments filed by Chris
Price, the County’s Planning Director, and Robert Weir, a former member of the Town Council and
a past member and chairman of the Town’s Planning Commission. Their comments challenged Mr.
Gill’s analysis of anticipated load growth in the area.®’ They alleged Mr. Gill’s analysis of future
growth in his Rebuttal Schedule 2 is flawed because, among other things, it is based on stale data; it
includes land owned by public entities that may likely be developed as low intensity public use; and
it double counts some of the square footage to be developed.®® In response to these allegations,
Mr. Gill referred to the County’s Build-Out Analysis and Build-Out Analysis Methodology.33 ?

In response to the claim that he used stale data in his Rebuttal Schedule 2, Mr. Gill pointed
to page 3 of the County’s Build-Out Analysis, which states that the analysis assumes stale zoning
cases will be rezoned to a higher intensity use in accordance with the County’s Comprehensive
Plan.3* Next, Mr. Gill responded to the claims that he double counted some of the square footage
in his Rebuttal Schedule 2. He testified that a review of his Rebuttal Schedule 2 shows “there are
no properties in there that are listed twice or double counted.”*! F inally, he responded to the claim
that some of the land included in his analysis is owned by public entities that is usually developed
for low intensity usage.”*® Referring to page 7 of Prince William County County’s Build-Out
Analysis Methodology, he pointed out that public lands were not included in the build-out
calculations.>*® His interpretation of that passage is that property owned by public entities, “would
not have any impact on the tables where [he] extracted the non-residential inventory.”*

Finally, Mr. Gill responded to the claims by numerous government officials and public
witnesses that the Customer should move its data center to Innovation Park where sufficient
infrastructure was already in place to serve its load.>** Mr. Gill testified that just because you put a
large block load next to an existing transmission line does not necessarily mean the line has the
capacity to provide service. 3 According to Mr. Gill, the Company would need to perform a
contingency analysis to determine whether existing infrastructure is sufficient at Innovation Park to
serve the Customer’s new data center.**’

% 1d. at 17-18.

337 While the letter from Mr. Price and Mr. Weir’s self-described “Supplemental Testimony” are public comments, and
not testimony, they were marked as Exhibit Nos. 37 and 38, respectively, during the hearing and admitted for the sole
purpose of allowing Mr. Gill to respond to certain allegations contained therein. While it is uncommon for public
comments to be marked as exhibits in Commission proceedings, 1 found it appropriate to do so here because (i) the
information contained in the comments were from individuals who possess expertise in land use planning in the County
and Town, and (ii) Prince William County was a respondent in this case before withdrawing.

338 See Ex. Nos. 37 and 38.

3% Ex. Nos. 30 and 31.

9 June 22 Tr. 343-345; Ex. 30 at 3.

*! June 22 Tr, 345.

*2 1d. at 345-346.

3 1d;Ex.31at7.

** June 22 Tr. 346.

3 1d. at 348-353.

8 Id. at 353,
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Harrison S. Potter presented rebuttal testimony responding to Somerset witness Napoli’s
direct testimony questioning the need for the Project, and describing when the Company’s current
distribution system would be inadequate for anticipated load growth.

In response to Mr. Napoli’s testimony questioning the need for the Project, Mr. Potter
explained that the Haymarket load area is currently served by three 34.5 kV distribution circuits.**®
These distribution circuits serve residential and commercial load in the area and also are being used
as bridging circuits to the Customer’s data center facilities, which at full ramp up would load the
circuits to their thermal operating limits.**® Mr. Potter further testified that having large loads, like
the Customer’s, at the end of fully loaded distribution circuits complicates the ability of the
Company to effectively operate its system because the Company is unable to switch load from one
source to another during planned and unplanned outage events.”>® This means that instead of
switching to another source of power during outage events (switch-before-fix), Dominion must fix
the problem before power can be restored (ﬁx-before:—switch).3 St

Mr. Potter also described the load growth the Company is expecting in the Haymarket load
area and included confidential information showing the Customer’s ramp-up schedule for its new
data center.>® Mr. Potter testified that the Customer’s total load is projected to be approximately
120 MVA at full build-out and that the new transmission facilities must be in place by June 2018 to
serve the Customer’s new data center.*>

Mr. Potter also described the load that would be served by the proposed Haymarket
Substation, in addition to the load of the Customer’s new data center.> He testified that Dominion
would install an additional 34.5 kV distribution circuit in the Haymarket Substation to serve 456
customers west of James Madison Highway (US 15), including the Haymarket Village Center and
the Novant Health Haymarket Medical Center for a total load of approximately 5.5 MVA.** In
addition, the Company would install two automated loop schemes, or restoration schemes, that
could reduce the time it takes to restore service to over 2,800 customers currently being served by
distribution circuits #379 and #695.3*® Mr. Potter further testified that the Haymarket Substation
has suﬂ%%ient room to install an additional 230-34.5 kV 84 MVA transformer to support future load
growth.

Mr. Potter further testified that Dominion cannot serve the load growth anticipated in the
Haymarket load area without the proposed Project.® 8 According to Mr. Potter, “[t]he existing

M EX. 39 at 2.

349 [d.

33014, at 2-3.

351 /d.

352 14. at 3-6; Ex. 39C.
333 Ex. 39 (Potter Rebuttal) at 3.
3% 1d. at 5-6.

35 1d. at 5.
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337 1d. at 5-6.
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distribution infrastructure is not adequate to serve a block load of this magnitude from the
Company’s existing Gainesville Substation.”>

Robert J. Shevenock II presented rebuttal testimony correcting some minor errors in the
Staff Report. First, he testified that Staff witness Joshipura’s Attachment 3 does not represent the
structures at the Line #124 tajp point but represent structures between the Company’s Gainesville
Substation and the tap point.*®® He further testified that the height of the 3-pole structures at the
Line #124 tap point is 55 feet, not 120 feet, and that the structures would be installed on existing
ROW, not new ROW, under Dominion’s 500 kV line #535.3%! Mr. Shevenock further testified that
the average height of the double circuit pole structures shown in Mr. Joshipura’s Attachment 4 is
112 feet, not 100 feet.? 62

Wilson O. Velazquez filed rebuttal testimony responding to Southview witness Fuccillo’s
direct testimony concerning Dominion’s proposed transition station for the I-66 Hybrid Overhead
Route. Mr. Velazquez first noted that a transition station would not be required for any of the
overhead routes.*®® He also described the appearance of the transition station, its configuration, and
its physical size.>® Mr. Velazquez testified that approximately 5-7 acres would be needed for the
transition station, and confirmed Mr. Fuccillo’s claim that the transition station would take up a
substantial portion of Southview’s Parcel Two, which is approximately 11 acres.>®®

Donald E. Koonce presented rebuttal testimony providing an updated analysis regarding the
construction of the underground portion of the I-66 Hybrid Alternative Route. He also responded to
the direct testimony of Staff witnesses McCoy and Joshipura.

Mr. Koonce testified that Dominion is not supporting the 1-66 Hybrid Alternative Route
because of its significantly higher cost and longer construction schedule than the proposed I-66
Overhead Route.*®® He noted that Dominion is obligated to provide reliable and adequate electric
service at just and reasonable rates, and the Company meets this obligation by using overhead
transmission facilities, which are generally more economical and less costly than underground
transmission lines.>®” He further noted that underground facilities represent only 1.28% of the
Company’s total transmission system, and that underground construction is only used in a limited
number of cases where there are no viable overhead routes available or where underground
transmission lines are installed pursuant to legislatively approved pilot programs.>®*

Turning to the [-66 Hybrid Alternative Route, Mr. Koonce explained that a number of
significant items have changed since the Company performed its original cost estimate of the
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route.’® Among other things, VDOT?s installation of sound walls along I-66 have included the
installation of drainage facilities, such as storm water management ponds and deeg) drainage ditches,
which make the installation of the I-66 Hybrid Alternative Route more difficult.’”® According to
Mr. Koonce, these new drainage features could slow trenching production rates by as much as 50%
in very constricted areas that are occupied by ponds or steep-sloped ditches and could add to the
Company’s original estimated cost of the 1-66 Hybrid Alternative Route.?”!

Mr. Koonce further testified that the Company’s original estimated cost of the I-66 Hybrid
Alternative Route did not reflect the appropriate number of bored road crossings.”> While the
Company’s original cost estimate included boring costs for I-66 and James Madison Highway
(US 15), the estimate failed to include the cost for bored crossings at Catharpin Road, John
Marshall Highway (SR 55), and a potential third crossing at Old Carolina Road if VDOT does not
permit lane closures for an open cut crossing.373

During his onsite field observations, Mr. Koonce also discovered that VDOT’s construction
of the 1-66 sound wall exposed significantly more rock than the Company anticipated in its original
cost estimate for the 1-66 Hybrid Alternative Route.>™ According to Mr. Koonce, more rock in the
area to be excavated will significantly increase the cost of the 1-66 Hybrid Alternative Route
because rock excavation takes longer and the excavated material may not be suitable for backfilling,
due to its thermal characteristics, thus requiring the material to be hauled offsite and more suitable
material trucked back in to backfill the trenches.>”

Additionally, Mr. Koonce testified that the 1-66 Hybrid Alternative Route would take
significantly longer to construct than the proposed 1-66 Overhead Route.>”® While the Company
initially estimated that duct work construction would take approximately 18 months, based on
information from a cable installation contractor, Mr. Koonce testified the construction time could
take as long as 24 months with the likelihood of slow production along the north side of 1-66.%"
Other factors that could complicate the duct bank construction include: “(i) the crossing of 1-66 at
two locations; (ii) four horizontal borings under 1-66 that will each be between 350 to 400 feet in
length; (iii) congested areas on the western crossing of I-66, making installation difficult;

(iv) generally limited space for the positioning of boring equipment; and (v) exceptionally limited
space for a laydown yard to stage all the steel casings and associated ducts that will line the
underground borings.”*"®

369 Id.

370 Id. at 3-4, Rebuttal Schedule 1 at 1-3 (containing photographs of VDOT’s drainage ditches and a storm water
management pond adjacent to the 1-66 sound walls currently under construction).
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